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MOTION SUBMITTING FEMA APPROVAL OF FOUR PROJECTS, REQUEST 

FOR CONFIDENTIAL TREATMENT AND MEMORANDUM OF LAW IN SUPPORT 

OF THIS REQUEST 

 

TO THE PUERTO RICO ENERGY BUREAU: 

 

COME NOW LUMA Energy, LLC,1 and LUMA Energy ServCo, LLC,2 (jointly 

“LUMA”), through the undersigned legal counsel and respectfully submit the following: 

I. Relevant Procedural and Factual Background 

1. On March 26, 2021, this Honorable Puerto Rico Energy Bureau (“Energy Bureau”) 

issued a Resolution and Order in the instant proceeding, ordering, in pertinent part, that the Puerto 

Rico Electric Power Authority (“PREPA”) submit to the Energy Bureau the specific projects to be 

funded with Federal Emergency Management Agency (“FEMA”) funds or any other federal funds 

at least thirty (30) calendar days prior to submitting these projects to the Puerto Rico Central Office 

for Recovery, Reconstruction and Resiliency (“COR3”), FEMA or any other federal agency 

(“March 26th Order”). It also directed PREPA to continue reporting to the Energy Bureau and 

FEMA, within the next five years, the progress of all ongoing efforts related to the approval of the 

 
1 Register No. 439372. 
2 Register No. 439373. 
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submitted projects not yet approved by the Energy Bureau. This Energy Bureau thereafter 

determined this directive applied to PREPA and LUMA. See Resolution and Order of August 20, 

2021. 

2. On July 8, 2021, LUMA filed a Motion Submitting List of Projects and Twenty-

Eight Scopes of Work (“July 8th Motion”). In the July 8th Motion, LUMA submitted twenty-eight 

(28) scopes of work (“SOW”) for transmission and distribution system projects (“T&D Projects”) 

for the Energy Bureau’s review and approval prior to submitting them to COR3 and FEMA. 

Among those  SOWs submitted by LUMA,  the “FAASt [Line 2200 Dos Bocas HP to Dorado TC] 

(Transmission)” which forms part of LUMA’s Transmission Line Rebuild Program was included. 

3. On August 20, 2021, the Energy Bureau issued a Resolution and Order in which it 

determined that the majority of the SOWs for T&D projects submitted by LUMA were necessary 

to improve the system’s reliability (“August 20th Order”). Therefore, it approved many  of the 

projects presented in the July 8th Motion, including the “FAASt [Line 2200 Dos Bocas HP to 

Dorado TC’ (Transmission)”. The Energy Bureau also ordered LUMA to submit a copy of the 

approval by COR3 and/or FEMA of the projects, which shall contain the costs obligated for each 

project within ten (10) days of receiving such approval. 

4. On August 30, 2021, LUMA filed a Request for Clarification of a Portion of the 

Energy Bureau’s Resolution and Order entered on August 20, 2021, and Submission of Updated 

List of Projects and Twenty-Nine Scopes of Work. Therein, LUMA submitted twenty-nine (29) 

SOWs for T&D Projects for its review and approval before submitting them to COR3 and FEMA 

(“August 30th Submission”). Among the SOWs submitted to this Energy Bureau were the “FAASt 

[Distribution Pole and Conductor Repair - San Juan Group 2] (Distribution)”, “FAASt 

[Distribution Pole and Conductor Repair-Bayamon Group 2] (Distribution)”, and “FAASt 
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[Distribution Pole and Conductor Repair-Carolina Group 3] (Distribution)”, which form part of 

LUMA’s Distribution Priority Poles and Structures Replacement Program. 

5. Then, on September 22, 2021, the Energy Bureau entered a Resolution and Order 

in which it determined that the majority of the twenty-nine (29) SOWs for T&D Projects submitted 

by LUMA were necessary to improve the system’s reliability (“September 22nd Order”). 

Therefore, it approved most of the projects presented in the August 30th Submission, including 

the projects “FAASt [Distribution Pole and Conductor Repair - San Juan Group 2] (Distribution)”; 

“FAASt [Distribution Pole and Conductor Repair-Bayamon Group 2] (Distribution)”; and “FAASt 

[Distribution Pole and Conductor Repair-Carolina Group 3] (Distribution)”. Further, the Energy 

Bureau ordered LUMA to submit a copy of the approval by COR-3 and/or FEMA of the approved 

projects and the costs obligated for each project within ten (10) days of receiving such approval. 

II.  Submittal of FEMA Approvals 

6. In compliance with the August 20th, and September 22nd Orders, LUMA hereby 

submits a copy of the approval by FEMA of the projects: (1) “FAASt [Distribution Pole and 

Conductor Repair - San Juan Group 2] (Distribution)”; (2) “FAASt [Distribution Pole and 

Conductor Repair-Bayamon Group 2] (Distribution)”; (3) “FAASt [Distribution Pole and 

Conductor Repair-Carolina Group 3] (Distribution)”; and (4) “FAASt [Line 2200 Dos Bocas HP 

to Dorado TC] (Transmission)” (“FEMA Approvals”), all received on July 11, 2022.3 See Exhibit 

1 to this Motion. These documents state FEMA’s approval and include the cost obligated for each 

project.  

 
3 It is important to note that any FEMA approval for a T&D Project is known when FEMA makes the information 

available via its grant’s portal. The FEMA approval is made public to anyone with an account to access the grants 

portal.  
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7.    LUMA respectfully requests that portions of the information in the FEMA Approvals 

included in Exhibit 1 identified further below be maintained confidential by this honorable Energy 

Bureau because it is associated with Critical Energy Infrastructure Information (“CEII”). LUMA 

provides below the Memorandum of Law in support of this request for confidentiality of Exhibit 

1 pursuant to the Energy Bureau’s Policy on Management of Confidential Information, CEPR-MI-

2016-0009, issued on August 31, 2016, as amended by Resolution dated September 16, 2016 

(“Policy on Confidential Information”). 

III. Memorandum of Law in Support of Request for Confidentiality 

8. The purpose of this Memorandum of Law is to state the legal basis for which LUMA 

is entitled to file Exhibit 1 under seal of confidentiality. As explained below, the Energy Bureau 

should protect Exhibit 1 from public disclosure as it contains CEII as defined in federal regulations 

and the Policy on Confidential Information. See 18 C.F.R. § 388.113; 6 U.S.C. §§ 671-674; CEPR-

MI-2016-0009. 

A. Applicable Laws and Regulation 

9. The bedrock provision on the management of confidential information filed before 

this Energy Bureau is Section 6.15 of Act 57-2014, known as the “Puerto Rico Energy 

Transformation and Relief Act.” It provides, in pertinent part, that: “[i]f any person who is required 

to submit information to the [Energy Bureau] believes that the information to be submitted has any 

confidentiality privilege, such person may request the [Energy Bureau] to treat such information 

as such . . . . ” 22 LPRA § 1054n. If after appropriate evaluation the Energy Bureau determines 

that the information should be protected, “it shall grant such protection in a manner that least 

affects the public interest, transparency, and the rights of the parties involved in the administrative 

procedure in which the allegedly confidential document is submitted.” Id. § 1054n(a).  
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  10. Access to the confidential information shall be provided “only to the lawyers and 

external consultants involved in the administrative process after the execution of a confidentiality 

agreement.” Id. § 1054n(b). Finally, Act 57-2014 provides that this Energy Bureau “shall keep the 

documents submitted for its consideration out of public reach only in exceptional cases. In these 

cases, the information shall be duly safeguarded and delivered exclusively to the personnel of the 

[Energy Bureau] who needs to know such information under nondisclosure agreements. However, 

the [Energy Bureau] shall direct that a nonconfidential copy be furnished for public review.” Id. § 

1054n(c). 

11. Relatedly, in connection with the duties of electric power service companies, 

Section 1.10 (i) of Act 17-2019 provides that electric power service companies shall provide the 

information requested by customers, except for confidential information under the Rules of 

Evidence of Puerto Rico. 

  12. Moreover, the Energy Bureau’s Policy on Confidential Information details the 

procedures a party should follow to request that a document or portion thereof be afforded 

confidential treatment. In essence, the referenced Policy requires identifying confidential 

information and filing a memorandum of law explaining the legal basis and support for a request 

to file information confidentially. See CEPR-MI-2016-0009, Section A, as amended by the 

Resolution of September 20, 2016, CEPR-MI-2016-0009. The memorandum should also include 

a table that identifies the confidential information, a summary of the legal basis for the confidential 

designation, and why each claim or designation conforms to the applicable legal basis of 

confidentiality. Id. at ⁋ 3. The party who seeks confidential treatment of information filed with the 

Energy Bureau must also file both “redacted” or “public version” and an “unredacted” or 

“confidential” version of the document that contains confidential information. Id. at ⁋ 6. 
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  13. The Policy on Confidential Information also states the following with regards to 

access to validated Trade Secret Information and CEII: 

1. Trade Secret Information 

 

Any document designated by the [Energy Bureau] as Validated 

Confidential Information because it is a trade secret under Act 80-2011 may 

only be accessed by the Producing Party and the [Energy Bureau], unless 

otherwise set forth by the [Energy Bureau] or any competent court. 

 

2. Critical Energy Infrastructure Information (“CEII”) 

 

The information designated by the [Energy Bureau] as Validated 

Confidential Information on the grounds of being CEII may be accessed by 

the parties’ authorized representatives only after they have executed and 

delivered the Nondisclosure Agreement. 

  

Those authorized representatives who have signed the Non-Disclosure 

Agreement may only review the documents validated as CEII at the [Energy 

Bureau] or the Producing Party’s offices. During the review, the authorized 

representatives may not copy or disseminate the reviewed information and 

may bring no recording device to the viewing room. 

 

Id. at § D (on Access to Validated Confidential Information). 

 

  14. Energy Bureau Regulation No. 8543, Regulation on Adjudicative, Notice of 

Noncompliance, Rate Review, and Investigation Proceedings (“Regulation 8543”), also includes 

a provision for filing confidential information in proceedings before this Energy Bureau. To wit, 

Section 1.15 provides that:  

[A] person has the duty to disclose information to the [Energy Bureau] considered 

to be privileged pursuant to the Rules of Evidence, said person shall identify the 

allegedly privileged information, request the [Energy Bureau] the protection of said 

information, and provide supportive arguments, in writing, for a claim of 

information of privileged nature. The [Energy Bureau] shall evaluate the petition 

and, if it understands [that] the material merits protection, proceed accordingly 

to . . . Article 6.15 of Act No. 57-2015, as amended.  
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Regulation No. 8543, § 1.15; see also Energy Bureau Regulation No. 9137 on Performance 

Incentive Mechanisms, § 1.13 (addressing disclosure before the Energy Bureau of Confidential 

Information and directing compliance with Resolution CEPR-MI-2016-0009). 

B. Request for Confidentiality 

15. The FEMA Approvals in Exhibit 1 contain portions of CEII that, under relevant 

federal law and regulations, are protected from public disclosure. LUMA stresses that the FEMA 

Approvals in Exhibit 1 warrant confidential treatment to protect critical infrastructure from threats 

that could undermine the system and negatively affect electric power services to the detriment of 

the interests of the public, customers, and citizens of Puerto Rico. In several proceedings, this 

Energy Bureau has considered and granted requests by PREPA to submit CEII under seal of 

confidentiality.4 For example, in at least two proceedings on Data Security,5 and Physical Security,6 

this Energy Bureau, sua sponte, conducted proceedings confidentially, recognizing the need to 

protect CEII from public disclosure.  

16. Additionally, this Energy Bureau has granted requests by LUMA to protect CEII in 

connection with LUMA’s System Operation Principles. See Resolution and Order of May 3, 2021, 

table 2 on page 4, Case No. NEPR-MI-2021-0001 (granting protection to CEII included in 

 
4 See e.g., In re Review of LUMA’s System Operation Principles, NEPR-MI-2021-0001 (Resolution and Order of May 

3, 2021); In re Review of the Puerto Rico Power Authority’s System Remediation Plan, NEPR-MI-2020-0019 (order 

of  April 23, 2021); In re Review of LUMA’s Initial Budgets, NEPR-MI-2021-0004 (order of April 21, 2021); In re 

Implementation of  Puerto Rico Electric Power Authority  Integrated Resource Plan  and Modified Action Plan, NEPR 

MI 2020-0012 (Resolution of January 7, 2021, granting partial confidential designation of information submitted by 

PREPA as CEII); In re Optimization Proceeding of Minigrid Transmission and Distribution Investments, NEPR-MI 

2020-0016 (where PREPA filed documents under the seal of confidentiality invoking, among others, that a filing 

included confidential information and CEII); In re Review of the Puerto Rico Electric Power Authority Integrated 

Resource Plan, CEPR-AP-2018-0001 (Resolution and Order of  July 3, 2019, granting confidential designation and 

PREPA’s request that included trade secrets and CEII); but see Resolution and Order of February 12, 2021 (reversing 

in part, grant of confidential designation). 

 
5 In re Review of the Puerto Rico Electric Power Authority Data Security Plan, NEPR-MI-2020-0017. 

 
6 In re Review of the Puerto Rico Electric Power Authority Physical Security Plan, NEPR-MI-2020-0018. 
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LUMA’s Responses to Requests for Information). Similarly, this Energy Bureau granted 

confidential designation to several portions of LUMA’s Initial Budgets and Responses to Requests 

for Information in the proceedings on LUMA’s proposed Initial Budgets and System Remediation 

Plan.7  

17. As mentioned above, the Energy Bureau’s Policy on Confidential Information 

provides for the management of CEII. It directs that the parties’ authorized representatives shall 

access information validated as CEII only after executing and delivering a Non-Disclosure 

Agreement. 

18. Generally, CEII or critical infrastructure information is exempted from public 

disclosure because it involves assets and information which pose public security, economic, health, 

and safety risks. Federal Regulations on CEII, particularly 18 C.F.R. § 388.113, state that: 

Critical energy infrastructure information means specific engineering, 

vulnerability, or detailed design information about proposed or existing 

critical infrastructure that: 

(i) Relates details about the production, generation, transportation, 

transmission, or distribution of energy; 

(ii) Could be useful to a person in planning an attack on critical 

infrastructure; 

(iii) Is exempt from mandatory disclosure under the Freedom of 

Information Act, 5 U.S.C. 552; and 

(iv) Does not simply give the general location of the critical 

infrastructure. 

Id. 

 

19. Additionally, “[c]ritical electric infrastructure means a system or asset of the bulk-

power system, whether physical or virtual, the incapacity or destruction of which would negatively 

 
7 See Resolution and Order of April 22, 2021, on Initial Budgets, table 2 on pages 3-4 and Resolution and Order of 

April 22, 2021, on Responses to Requests for Information, table 2 at pages 8-10, Case No. NEPR-MI-2021-0004; 

Resolution and Order of April 23, 2021, on Confidential Designation of Portions of LUMA’s System Remediation 

Plan, table 2 on page 5, and Resolution and Order of May 6, 2021, on Confidential Designation of Portions of LUMA’s 

Responses to Requests for Information on System Remediation Plan, table 2 at pages 7-9, Case No. NEPR-MI-2020-

0019. 
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affect national security, economic security, public health or safety, or any combination of such 

matters.” Id. Finally, “[c]ritical infrastructure means existing and proposed systems and assets, 

whether physical or virtual, the incapacity or destruction of which would negatively affect security, 

economic security, public health or safety, or any combination of those matters.” Id.  

20. The Critical Infrastructure Information Act of 2002, 6 U.S.C. §§ 671-674, part of 

the Homeland Security Act of 2002, protects critical infrastructure information (“CII”).8 CII is 

defined as “information not customarily in the public domain and related to the security of critical 

infrastructure or protected systems . . . .” 6 U.S.C. § 671(3).9 

 
8 Regarding the protection of voluntary disclosures of critical infrastructure information, 6 U.S.C. § 673, provides in 

pertinent part that CII: 

 

(A) shall be exempt from disclosure under the Freedom of Information Act;  

(B)  shall not be subject to any agency rules or judicial doctrine regarding ex parte communications with 

a decision making official; 

(C) shall not, without the written consent of the person or entity submitting such information, be used 

directly by such agency, any other Federal, State, or local authority, or any third party, in any civil 

action arising under Federal or State law if such information is submitted in good faith; 

(D)  shall not, without the written consent of the person or entity submitting such information, be used 

or disclosed by any officer or employee of the United States for purposes other than the purposes of 

this part, except— 

(i) in furtherance of an investigation or the prosecution of a criminal act; or 

(ii) when disclosure of the information would be-- 

(I) to either House of Congress, or to the extent of matter within its jurisdiction, any committee 

or subcommittee thereof, any joint committee thereof or subcommittee of any such joint committee; 

or 

(II) to the Comptroller General, or any authorized representative of the Comptroller General, in 

the course of the performance of the duties of the Government Accountability Office 

(E) shall not, be provided to a State or local government or government agency; of information or 

records; 

(i) be made available pursuant to any State or local law requiring disclosure of information or 

records; 

(ii)otherwise be disclosed or distributed to any party by said State or local government or 

government agency without the written consent of the person or entity submitting such information; 

or 

(iii)be used other than for the purpose of protecting critical Infrastructure or protected systems, or 

in furtherance of an investigation or the prosecution of a criminal act.  

(F) does not constitute a waiver of any applicable privilege or protection provided under law, such 

as trade secret protection. 

 
9 CII includes the following types of information: 
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21. The documents in FEMA Approvals in Exhibit 1 qualify as CEII because they 

contain the express coordinates to power generation, transmission, and distribution facilities. 18 

C.F.R. § 388.113(iv). Moreover, these specific coordinates could potentially be helpful to a person 

planning an attack on the energy facilities listed as part of the FEMA Approvals.  

22. LUMA submits that the FEMA Approvals filed in Exhibit 1 should be designated 

as CEII. This designation is a reasonable and necessary measure to protect the specific locations 

of the energy facilities listed in the FEMA Approvals in Exhibit 1. Given the importance of 

ensuring the safe and efficient operation of the Puerto Rico generation assets and the transmission 

and distribution system, LUMA respectfully submits that these materials constitute CEII that 

should be maintained confidentially to safeguard their integrity and protect them from external 

threats.  

C. Identification of Confidential Information 

  23. In compliance with the Energy Bureau’s Policy on Confidential Information, 

CEPR-MI-2016-0009, below is a table summarizing the hallmarks of this request for confidential 

treatment. 

 
(A) actual, potential, or threatened interference with, attack on, compromise of, or incapacitation of 

critical infrastructure or protected systems by either physical or computer-based attack or other 

similar conduct (including the misuse of or unauthorized access to all types of communications and 

data transmission systems) that violates Federal, State, or local law, harms interstate commerce of 

the United States, or threatens public health or safety; 

(B) the ability of any critical infrastructure or protected system to resist such interference, 

compromise, or incapacitation, including any planned or past assessment, projection, or estimate of 

the vulnerability of critical infrastructure or a protected system, including security testing, risk 

evaluation thereto, risk management planning, or risk audit; or 

(C) any planned or past operational problem or solution regarding critical infrastructure or protected 

systems, including repair, recovery, construction, insurance, or continuity, to the extent it is related 

to such interference, compromise, or incapacitation. 
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Exhibit Document or file Pages in which 

Confidential 

Information is 

Found, if 

applicable 

Summary of 

Legal Basis for 

Confidentiality 

Protection, if 

applicable 

Date Filed 

1 “FAASt [Line 

2200 Dos Bocas 

HP to Dorado TC] 

(Transmission)” 

1, 8. Critical Energy 

Infrastructure 

Information 18 

C.F.R. § 388.113; 

6 U.S.C. §§ 671-

674. 

July 19, 2022 

1 “FAASt 

[Distribution Pole 

and Conductor 

Repair - San Juan 

Group 2] 

(Distribution)”  

1, 2, 4 and 10 Critical Energy 

Infrastructure 

Information 18 

C.F.R. § 388.113; 

6 U.S.C. §§ 671-

674. 

July 19, 2022 

1 “FAASt 

[Distribution Pole 

and Conductor 

Repair-Bayamon 

Group 2] 

(Distribution)” 

1, 4, 10 Critical Energy 

Infrastructure 

Information 18 

C.F.R. § 388.113; 

6 U.S.C. §§ 671-

674. 

July 19, 2022 

1  “FAASt 

[Distribution Pole 

and Conductor 

Repair-Carolina 

Group 3] 

(Distribution)” 

1, 2, 4 and 9 Critical Energy 

Infrastructure 

Information 18 

C.F.R. § 388.113; 

6 U.S.C. §§ 671-

674. 

July 19, 2022 

 

24. In accordance with the confidentiality request herein, LUMA is submitting a 

redacted, public version of Exhibit 1 and, under seal of confidentiality, an unredacted version of 

Exhibit 1. 

WHEREFORE, LUMA respectfully requests that the Energy Bureau take notice of the 

aforementioned, accept the copies of the FEMA approvals attached herein as Exhibit 1, and 

approve the request for confidentiality of Exhibit 1 requested herein. 

   RESPECTFULLY SUBMITTED. 
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We hereby certify that we filed this motion using the electronic filing system of this Energy 

Bureau. We will send an electronic copy of this motion to the attorneys for PREPA, Joannely 

Marrero-Cruz, jmarrero@diazvaz.law, and Katiuska Bolaños-Lugo, kbolanos@diazvaz.law. 

In San Juan, Puerto Rico, this 19th day of June 2022. 

 

       

 

DLA Piper (Puerto Rico) LLC 

500 Calle de la Tanca, Suite 401 

San Juan, PR 00901-1969 

Tel. 787-945-9132 

Fax 939-697-6102 

 

/s/ Laura T. Rozas 

Laura T. Rozas 

RUA Núm. 10,398 

laura.rozas@us.dlapiper.com 

 

 

 

 

 

 

 

 

 

 

 

 

  

mailto:laura.rozas@us.dlapiper.com
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Exhibit 1 

FEMA Approvals 

[Redacted; Unredacted submitted under seal of Confidentiality] 

 

 

 

 

 

 

 

 

 

 

 

 

 



v0

Project # 334468 P/W # 10679

Project Category F - Utilities

Project Title FAASt [Line 2200 Dos Bocas HP to
Dorado TC] (Transmission)

Project Size Large

Activity
Completion Date

9/20/2027

Process Step Pending Large Project Review

Project Type Specialized

Applicant PR Electric Power Authority (000-UA2QU-
00)

Event 4339DR-PR (4339DR)

Declaration Date 9/21/2017

Incident Start Date 9/17/2017

Incident End Date 11/15/2017

661586 FAASt Line 2200 Dos Bocas HP to Dorado TC

Department of Homeland Security
Federal Emergency Management Agency

General Info

Damage Description and Dimensions

The Disaster # 4339DR, which occurred between 09/17/2017 and 11/15/2017, caused:

Damage #661586; FAASt Line 2200 Dos Bocas HP to Dorado TC

DDD for this facility codified in the 136271 - MEPA078 Puerto Rico Electrical Power Authority Island Wide FAASt Project.

General Facility Information:

Facility Type: Power generation, transmission, and distribution facilities
Facility: Line 2200 Dos Bocas HP to Dorado TC
Facility Description: The facilities are part of the 52.6 circuit miles of overhead transmission line for 38kV
Line 2200 from Dos Bocas HP to Dorado TC. The specific facilities included in this proposed project are
structures (including their foundations), framing and insulators, load break switches (manual and
automated), conductors, guy wires, anchoring, grounding assemblies, and any other associated
components. Most of the construction along this line segment consists of wood monopole guyed structures
with some interspersed self-supporting steel and concrete monopoles. This line primarily traverses urban
areas between Dos Bocas HP substation and Dorado TC substation.
Approx. Year Built: 1980
Start GPS Latitude/Longitude: 
End GPS Latitude/Longitude: 

General Damage Information:

Date Damaged: 9/20/2017
Cause of Damage: High winds & wind driven rain, caused by Cat 4 Hurricane Maria

 

Final Scope

Introduction
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The purpose of this document is to submit for approval the detailed Scope of Work ("SOW") to COR3 and FEMA for the Transmission Priority
Pole Replacement – Line 2200 Project under DR-4339-PR Public Assistance. The document provides a description of the project including
scope, schedule, and cost estimates as well as Environmental & Historical Preservation ("EHP") requirements. LUMA Energy is seeking
approval from COR3 and FEMA for project funding to repair, restore, or replace the eligible facilities.

LUMA submits this detailed SOW pursuant to the Transmission and Distribution Operations & Maintenance Agreement between Puerto Rico
Electric Power Authority ("PREPA"), the Puerto Rico Public- Private Partnerships Authority ("P3A") and LUMA Energy, and in accordance with
the Consent to Federal Funding Letter issued by PREPA and P3A and provided herein as Appendix F which collectively provides the
necessary consent for LUMA Energy, as agent of PREPA, to undertake work in connection with any Federal Funding requests related to the
Transmission and Distribution System submitted to FEMA.

 

Facilities

The facilities are part of the 52.6 mile long 38 kV overhead transmission Line 2200. This line is a Near-Term rebuild priority identified by LUMA.
However, these structures were identified as having System Remediation Plan (SRS) issues and were considered degraded during a High-
Level Assessment (HLA). Because of risk to the public these structures will be replaced by the Transmission Priority Pole Replacement
Program on an expedited basis. Later, the remainder of the line will be rebuilt, except for the structures that would already have been replaced
to LUMA Codes & Standards.

Line name, FID, GPS Coordinates, Phase Voltage Level (kV), and Construction Date, are provided in a table in Facilities section document
labeled: 334468-DR4339PR-DSOW -TL 2200-Transmission Priority Pole Replacement- V0.pdf, page 5/13.

For additional information please refers to 334468-DR4339PR-Appendix B - General Arrangement.

 

Proposed Scope of Work:

Cambalache TC - Factor Sect. Structures Scope:

A. Remove two 50ft wood poles and install two 70ft galvanized steel S8 poles in the same location. Cross arms, insulators and all
associated hardware will also be replaced along with the new structure.

Barceloneta TC - Manati TC Structure Scope:

B. Remove one 50ft wood poles and install one 70ft galvanized steel S8 poles in the same location. Cross arms, insulators and all
associated hardware will also be replaced along with the new structure.

Manati TC – Vega Baja TC Structures Scope:

C. Remove one 60ft concrete poles and install one 70ft galvanized steel S8 poles in the same location. Cross arms, insulators and all
associated hardware will also be replaced along with the new structure.

D. Remove nine 50ft wood poles and install nine 70ft galvanized steel S8 poles in the same location. Cross arms, insulators and all
associated hardware will also be replaced along with the new structure.

Factor Sect. - Barceloneta TC Structures Scope:

E. Remove one 60ft concrete poles and install one 70ft galvanized steel S8 poles in the same location. Cross arms, insulators and all
associated hardware will also be replaced along with the new structure.

F. Remove five 50ft wood poles and install five 70ft galvanized steel S8 poles in the same location. Cross arms, insulators and all
associated hardware will also be replaced along with the new structure.

Vega Baja TC - Vega Alta Sect. Structures Scope:

G. Remove two 50ft wood poles and install two 70ft galvanized steel S8 poles in the same location. Cross arms, insulators and all
associated hardware will also be replaced along with the new structure.

 

For additional details please refers to 334468-DR4339PR-Appendix D - Engineering Plans.
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406 HMP Scope

 

Project Cost Estimate

The estimated costs (Class 3 Accuracy +/-30%) to complete the project are captured in the table below. The cost estimate was developed
utilizing preliminary Architectural and Engineering design information and may be subject to change. LUMA has allocated 10% of the project
cost for the mitigation of potential known risks.

 

Planning (FAASt 335168)  $            84,937

Management (FAASt 335168)  $          157,913

Transmission Line Construction  $          930,554

General Conditions  $          103,938

Contingency  $          182,937

Total  $       1,460,279

 

 

Work to be Completed (WTBC):                               $1,460,279.00

A&E Deduction (Global A&E FAASt 335168):         -$242,850.00   

Project Total                                                               $1,217,429.00

 

Please refer to Appendix G for Detailed Cost Estimate.

For the Project Total Cost clarification, please refer to document labeled: 334468-DR4339PR-Project Total Clarification.pdf

Project Notes:

1. For more information, please refer to document labeled: 334468-DR4339PR-DSOW -TL 2200-Transmission Priority Pole Replacement-
V0.pdf.

2. For reference documents Appendix A thru J, see file labeled:  DSOW-TL 2200-Transmission Priority Pole Replacement-V0- Attachments
A-J.zip.

 

There is No Hazard Mitigation opportunity identified Nor requested by sub-applicant 
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CRC Gross Cost $1,217,429.00
Total 406 HMP Cost $0.00
Total Insurance Reductions $0.00

CRC Net Cost $1,217,429.00
Federal Share (90.00%) $1,095,686.10
Non-Federal Share (10.00%) $121,742.90

Cost

Code Quantity Unit Total Cost Section
3510 (3510 (Engineering And Design Services (Global A&E FAASt
335168)))

1.00 Lump
Sum

($242,850.00) Uncompleted

9201 (PAAP Fixed Estimate (No Value - Tracking Purposes Only)) 1.00 Lump
Sum

$0.00 Completed

9001 (9001 (Contract (FAASt 136271))) 1.00 Lump
Sum

$1,460,279.00 Uncompleted
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Award Information
Version Information

Version
#

Eligibility
Status

Current
Location Bundle Number Project

Amount
Cost
Share

Federal Share
Obligated

Date
Obligated

0 Eligible Awarded PA-02-PR-4339-PW-
10679(12067)

$1,217,429.00 90 % $1,095,686.10 7/11/2022

Drawdown History

EMMIE Drawdown Status As of Date Obligation Number Expenditure Number Expended Date Expended Amount
No Records
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Subgrant Conditions

As described in Title 2 Code of Federal Regulations (C.F.R.) § 200.333, financial records, supporting documents, statistical
records and all other non-Federal entity records pertinent to a Federal award must be retained for a period of three (3)
years from the date of submission of the final expenditure report or, for Federal awards that are renewed quarterly or
annually, from the date of the submission of the quarterly or annual financial report, respectively, as reported to the Federal
awarding agency or pass-through entity in the case of a subrecipient. Federal awarding agencies and pass-through entities
must not impose any other record retention requirements upon non-Federal entities. Exceptions are stated in 2 C.F.R.
§200.333(a) – (f)(1) and (2). All records relative to this project are subject to examination and audit by the State, FEMA and
the Comptroller General of the United States and must reflect work related to disaster-specific costs.

In the seeking of proposals and letting of contracts for eligible work, the Applicant/Subrecipient must comply with its Local,
State (provided that the procurements conform to applicable Federal law) and Federal procurement laws, regulations, and
procedures as required by FEMA Policy 2 CFR Part 200, Procurement Standards, §§ 317-326.

The Recipient must submit its certification of the subrecipient’s completion of this project, the final claim for payment, and
supporting documentation within 180 days from the date that the applicant completes the scope of work, or the project
deadline, whichever occurs first. FEMA reimburses Large Projects (those with costs above the large project threshold)
based on the actual eligible final project costs. Therefore, during the final project reconciliation (closeout), the project may
be amended to reflect the reconciliation of actual eligible costs.

When any individual item of equipment purchased with PA funding is no longer needed, or a residual inventory of unused
supplies exceeding $5,000 remains, the subrecipient must follow the disposition requirements in Title 2 Code of Federal
Regulations (C.F.R.) § 200.313-314.

The terms of the FEMA-State Agreement are incorporated by reference into this project under the Public Assistance award
and the applicant must comply with all applicable laws, regulations, policy, and guidance. This includes, among others, the
Robert T. Stafford Disaster Relief and Emergency Assistance Act; Title 44 of the Code of Federal Regulations; FEMA
Policy No. 104-009-2, Public Assistance Program and Policy Guide; and other applicable FEMA policy and guidance.

The DHS Standard Terms and Conditions in effect as of the declaration date of this emergency declarations or major
disaster, as applicable, are incorporated by reference into this project under the Public Assistance grant, which flow down
from the Recipient to subrecipients unless a particular term or condition indicates otherwise.

The Uniform Administrative Requirements, Cost Principles, and Audit Requirements set forth at Title 2 Code of Federal
Regulations (C.F.R.) Part 200 apply to this project award under the Public Assistance grant, which flow down from the
Recipient to all subrecipients unless a particular section of 2 C.F.R. Part 200, the FEMA-State Agreement, or the terms and
conditions of this project award indicate otherwise. See 2 C.F.R. §§ 200.101 and 110.

The subrecipient must submit a written request through the Recipient to FEMA before it makes a change to the approved
scope of work in this project. If the subrecipient commences work associated with a change before FEMA approves the
change, it will jeopardize financial assistance for this project. See FEMA Policy No. 104-009-2, Public Assistance Program
and Policy Guide.

Pursuant to section 312 of the Stafford Act, 42 U.S.C. 5155, FEMA is prohibited from providing financial assistance to any
entity that receives assistance from another program, insurance, or any other source for the same work. The subrecipient
agrees to repay all duplicated assistance to FEMA if they receive assistance for the same work from another Federal
agency, insurance, or any other source. If an subrecipient receives funding from another federal program for the same
purpose, it must notify FEMA through the Recipient and return any duplicated funding.

Insurance

Additional Information

5/19/2022
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GENERAL INFORMATION

Event: 4339DR-PR 

Project: SP-334468       

Category of Work: Cat F - Utilities

Applicant: PR Electric Power Authority

Event Type: Hurricane / Maria 

Cause of Loss: Wind / Wind Driven Rain 

Incident Period: 9/17/2017 to 11/15/2017              

Total Public Assistance Amount: Repairs cost $1,217,429.00

 

COMMERCIAL INSURANCE INFORMATION

Does the applicant have a Commercial Policy that extends coverage for this facility: Yes

Policyholder per Policy Documents: “Puerto Rico Electric Power Authority”

Policies Issued by: Multinational Insurance Company and Mapfre                     

Policy Numbers:

·       Mapfre Praico Insurance Company (1398178000644)

·       Multinational Insurance Company (88-CP-000307831-2, 88-CP-000318673-0, 88-CP000318674-0, 88-CP-000318675-0, 88-CP-000318676-0, 88-CP-
000318677-0)       

Policy Period: From: 5/15/2017 To: 5/15/2018

Policy Limits: $300,000,000.00

RCV or ACV: Replacement Cost Value

Deductible Amount $25,000,000.00 each and every occurrence property damage and 30 days each and every occurrence business interruption in respect of
Named Windstorm.

Does the Applicant’s Commercial Policy extend coverage for the damage described in this project: Yes

The amount of the deductible being funded in this project is $0.00.

The amount of the deductible previously funded in other projects is $0.00.

Final Insurance Settlement Status: Insurance proceeds for this project are anticipated

The amount of Anticipated Insurance Proceeds for Project: $0.00

The amount of Anticipated Insurance Reduction applied for Project: $0.00

 

NUMBER OF DAMAGED LOCATIONS INCLUDED IN THIS PROJECT:   (1)

 

Damaged Inventory (DI) #661586:
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FAASt Line 2200 Dos Bocas HP to Dorado TC

Location Description: The facilities are part of the 52.6 circuit miles of overhead transmission line for 38kV Line 2200 from Dos Bocas HP to Dorado TC.
The specific facilities included in this proposed project are structures (including their foundations), framing and insulators, load break switches (manual and
automated), conductors, guy wires, anchoring, grounding assemblies, and any other associated components. Most of the construction along this line
segment consists of wood monopole guyed structures with some interspersed self-supporting steel and concrete monopoles. This line primarily traverses
urban areas between Dos Bocas HP substation and Dorado TC substation

GPS Coordinates: 

Cause of Loss: Wind / Wind Driven Rain

SOV / Schedule #: N/A 

SOV / Schedule Amount: N/A

Applicable Deductible Amount: N/A

Damage Inventory Amount: Repairs cost $1,217,429.00

 

Prior Obtain and Maintain Requirement:

No prior insurance requirements were found for this facility 

 

Reduction(s):

No Reduction is being made to this facility. An anticipated insurance reduction was applied in FAAST project #136271.

 

Obtain and Maintain Requirement:

No Obtain & Maintain Requirement is being mandated for (FAASt Line 2200 Dos Bocas HP to Dorado TC) because facility does not meet the definition of
building, equipment, contents, or vehicle.

Insurance Proceeds Statement:

FEMA acknowledges that the Applicant is in negotiations with their insurance carrier at the time of the FEMA insurance review and might have received
partial settlements.  In accordance with 44 CFR §206.250-253, in the absence of an actual settlement, anticipated insurance recoveries will be deducted from
this project based on Applicant’s insurance policy limits.  FEMA subsequently adjusts the eligible costs based on the actual amount of insurance proceeds the
Applicant receives after a final settlement.

FEMA’s Recovery Policy FP 206-086-1, Public Assistance Policy on Insurance (June 29, 2015), requires applicants to take reasonable efforts to recover
insurance proceeds that it is entitled to receive from its insurers. FEMA will consider final insurance settlements that may be less than the insurance policy
limits when an applicant demonstrates that it has taken reasonable efforts to recover insurance proceeds that it is entitled on a case-by-case basis.

FEMA Policy 206-086-1
H. Subsequent Assistance.  When a facility that received assistance is damaged by the same hazard in a subsequent disaster:

1. If the applicant failed to maintain the required insurance from the previous disaster, then the facility is not eligible for assistance in any subsequent
disaster.

2. Upon proof that the applicant maintained its required insurance, FEMA will reduce assistance in the subsequent disaster by the amount of insurance
required in the previous disaster regardless of:

a. The amount of any deductible or self-insured retention the applicant assumed (“retained risk”).

Charlotte De Jesus Negron, PA Insurance Specialist
CRC Atlantic, Guaynabo, PR

Date Downloaded: 7/12/22 8:21pm AST 8 of 11



Is this project compliant with EHP laws, regulations, and
executive orders?

Yes

O&M Requirements

There are no Obtain and Maintain Requirements on FAASt
[Line 2200 Dos Bocas HP to Dorado TC] (Transmission).

406 Mitigation

There is no additional mitigation information on FAASt [Line
2200 Dos Bocas HP to Dorado TC] (Transmission).

Environmental Historical Preservation

EHP Conditions

Any change to the approved scope of work will require re-evaluation for compliance with NEPA and other Laws and
Executive Orders.
This review does not address all federal, state and local requirements. Acceptance of federal funding requires recipient to
comply with all federal, state and local laws. Failure to obtain all appropriate federal, state and local environmental permits
and clearances may jeopardize funding.
If ground disturbing activities occur during construction, applicant will monitor ground disturbance and if any potential
archaeological resources are discovered, will immediately cease construction in that area and notify the State and FEMA.
Executive Order 11988 - Floodplains - Applicant must obtain any required permits from the Planning Board prior to initiating
work and comply with any conditions of the permit. All coordination (emails, letters, documented phone calls) pertaining to
these activities and compliance must be provided and maintained in the Applicant's permanent files.
Endangered Species Act (ESA) - The Applicant must provide documentation at close-out that proves completion of
required Conservation Measures.
Endangered Species Act (ESA) - Conditions for Epicrates inornatus 1. Inform all personnel about the potential presence of
the PR boa and the VI boa in areas where the proposed work will be conducted. Photographs of the PR and VI Boa are to
be prominently displayed at the site. The recipient must ensure that project personnel is able to correctly identify a PR or VI
boa. For information on PR boa, please visit: https://ecos.fws.gov/ecp/species/6628. 2. Prior to any construction activity,
including removal of vegetation and earth movement, the boundaries of the project area must be delineated, buffer zones,
and areas to be excluded and protected, should be clearly marked in the project plan and in the field to avoid further habitat
degradation into forested areas. Once areas are clearly marked, and prior to any construction activity, including site
preparation, project personnel able to correctly identify a PR or VI boa must survey the areas to be cleared to ensure that no
boas are present within the work area. Vehicle and equipment operation must remain on designated access roads/paths
and within rights-of way. 3. If a PR boa is found within any of the working or construction areas, activities should stop in the
area where the boa was found. Do not capture the boa. If boas need to be moved out of harm's way, project personnel
designated by the recipient shall immediately contact the Puerto Rico Department of Natural and Environmental Resources
(PRDNER) Rangers for safe capture and relocation of the animal (PRDNER phone #s: 787-724-5700, 787-230-5550, 787-
771-1124). If immediate relocation is not an option, project-related activities at this area must stop until the boa moves out
of harm's way on its own. Activities at other work sites, where no boas have been found after surveying the area, may
continue. 4. Measures should be taken to avoid and minimize PR boa casualties by heavy machinery or motor vehicles
being used on site. Any heavy machinery left on site (staging) or near potential PR boa habitat (within 50 meters of potential
boa habitat), needs to be thoroughly inspected each morning before work starts to ensure that no boas have sheltered
within engine compartments or other areas of the equipment. If PR boas are found within vehicles or equipment, do not
capture the animal and let it move on its own or call PRDNER Rangers for safe capture and relocation of the boa (PRDNER
phone #s: (787) 724-5700, (787) 230-5550, (787) 771-1124). If not possible, the animal should be left alone until it leaves
the vehicle on its own. 5. PR boas may seek shelter in debris piles. Measures should be taken to avoid and minimize boa
casualties associated with sheltering in debris piles as a result of project activities. Debris piles should be placed far away
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from forested areas. Prior to moving, disposing or shredding, debris piles should be carefully inspected for the presence of
boas. If PR boas are found within debris piles, do not capture the animal and let it move on its own or call PRDNER
Rangers for safe capture and relocation of the animal. If debris piles will be left on site, we recommend they be placed in
areas that will not be disturbed in the future. 6. For all boa sightings (dead or alive), personnel designated by the recipient
must record the time and date of the sighting and the specific location where the boa was found. Data should also include a
photo of the animal dead or alive, and site GPS coordinates, and comments on how the animal was detected and its
behavior. If the PR boa was accidentally killed as part of the project actions, please include information on what
conservation measures had been implemented and what actions will be taken to avoid further killings. All boa sighting
reports should be sent to the USFWS Caribbean Ecological Services Field Office, Marelisa Rivera - Deputy Field
Supervisor, (787) 851-7297 extension 206, (787) 510-5207, marelisa_rivera@fws.gov.
Endangered Species Act (ESA) - Conditions for the Broad-Winged Hawk (Buteo platypeturs brunnescens) 1. During
breeding seasons (Buteo platypterus brunnescens: December-June), nest surveys shall be conducted if a project occurs in
a species' range. Nest searches must be conducted by qualified personnel with the appropriate DNER permits prior to start
of work. If nesting activity is detected, all construction activities or human disturbance must be avoided within a 200-meter
buffer to the closest nest. This avoidance strategy must be kept until fledglings successfully leave the nest permanently. 2.
Outside the nesting season, if a nest is encountered, work shall not interfere with the species until they have left the site. If
nesting activity is detected, all construction activities or human disturbance must be avoided within a 200-meter buffer to the
closest nest. This avoidance strategy must be kept until juvenile birds fledge the nest and are permanently gone. 3. For all
nest sightings, the Applicant must record the time and date of the sighting and the specific location where it was found. Data
should also include a photo of the nest and eggs, relocation site GPS coordinates, and the time and date of the relocation.
All sightings and incidental lethal take reports should be sent to the USFWS Caribbean Ecological Services Field Office,
Marelisa Rivera - Deputy Field Supervisor, 787-851-7297 extension 206, 787-510-5207, marelisa_rivera@fws.gov
Resource Conservation and Recovery Act, aka Solid Waste Disposal Act (RCRA) - 1. The Applicant shall handle, manage,
and dispose of all solid and hazardous waste in accordance with requirements of local, state, and federal laws, regulations,
and ordinances. In addition, the Applicant shall ensure that all debris is separated and disposed of in a manner consistent
with the PR DNER guidelines at a permitted site or landfill. The contractor/applicant will be responsible for the proper
disposition of construction debris in authorized landfills providing the name, location, coordinates and permits of the facility
to the corresponding authorities. 2. Unusable equipment, debris, white goods, scrap metal any other material shall be
disposed in approved manner and location. In the event significant items are discovered during the implementation or
development of the project the Applicant shall handle, manage, and dispose petroleum products, hazardous materials and
toxic waste in accordance to the requirements of the local and federal agencies. Noncompliance with these requirements
may jeopardize receipt of federal funds.

EHP Additional Info

There is no additional environmental historical preservation on FAASt [Line 2200
Dos Bocas HP to Dorado TC] (Transmission).
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Reviewed By   Soto Toro, Hildelix L. Reviewed On   06/17/2022 3:43 PM AST

Reviewed By   Salgado, Gabriel Reviewed On   06/17/2022 4:17 PM AST

Signed By Nieves, Ezequiel Signed On   07/07/2022

Final Reviews

Final Review

Review Comments

Project Final review completed. Project ready for Recipient Review.

Recipient Review

Review Comments

Recipient review completed. Project is ready for Applicant review.

Fixed Cost Offer
As a Public Assistance (PA) Subrecipient PR Electric Power Authority (000-UA2QU-00), in accordance with Section 428 of
the Robert T. Stafford Disaster Relief and Emergency Assistance Act, the Applicant agrees to accept a permanent work
subaward based on a Fixed Cost Offer in the amount of $1,217,429.00 for subaward number 10679 under Disaster # 4339.
The Applicant accepts responsibility for all costs above the Fixed Cost Offer.

The Applicant understands that by participating in this pilot program they will be reimbursed for allowable costs in
accordance with 2 CFR Part 200, and the reimbursement will not exceed the Fixed Cost Offer. The Applicant also
understands that by agreeing to this Fixed Cost Offer, they will not receive additional funding related to the facilities or sites
included in the subaward. The Applicant also acknowledges that failure to comply with the requirements of applicable laws
and regulations governing assistance provided by FEMA and the PA Alternative Procedures Pilot Program Guidance (such
as procurement and contracting; environmental and historic preservation compliance; and audit and financial accountability)
may lead to loss of federal funding.

Project Signatures
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v0

Project # 673838 P/W # 10764

Project Category F - Utilities

Project Title FAASt [Distribution Pole and Conductor
Repair - San Juan Group 2] (Distribution)

Project Size Large

Activity
Completion Date

9/20/2027

Process Step Obligated

Project Type Specialized

Applicant PR Electric Power Authority (000-UA2QU-
00)

Event 4339DR-PR (4339DR)

Declaration Date 9/21/2017

Incident Start Date 9/17/2017

Incident End Date 11/15/2017

Department of Homeland Security
Federal Emergency Management Agency

General Info

Damage Description and Dimensions

The Disaster # 4339DR, which occurred between 09/17/2017 and 11/15/2017, caused:

Damage #1231564; FAASt [Pole and Conductor Repair - San Juan Group 2] (Monacillo 4kV 1330-
01, Monacillo 13kV 1346-02, Venezuela 13kV 1348-06, Cachete 13kV 1529-15, Grana PDS li 1909-
09)

DDD for this facility codified in the 136271 - MEPA078 Puerto Rico Electrical Power Authority Island Wide FAASt Project.

General Facility Information:

Facility Type: Power generation, transmission, and distribution facilities
Facility: Distribution Feeders Monacillo 4kV 1330-01, Monacillo 13kV 1346-02, Venezuela 13kV 1348-06,
Cachete 13kV 1529-15, Grana PDS li 1909-09
Facility Description: The specific facilities included in this project are: poles and structures (including their
foundations), framing and insulators, load break switches (manual and automated), capacitor banks,
voltage regulators, transformers (including lightning arresters and fuse cut-outs), conductors, guy wires,
anchoring, grounding assemblies, underground cable, underground cable systems, fault interrupting
equipment (fuses, reclosers, and sectionalizers), and any other associated components.
Approx. Year Built: 1980
Location Description: These interconnected and interfunctional distribution feeders (sites) establish the
electrical distribution system. The feeders all originate from a substation (start) and serve customers along
a route to various locations (end). The coordinates represented by GPS end is the end of the mainline
backbone of each feeder.
Start GPS Latitude/Longitude: 
End GPS Latitude/Longitude: 

General Damage Information:

Date Damaged: 9/20/2017
Cause of Damage: High winds & wind driven rain, caused by Cat 4 Hurricane Maria

 

Final Scope
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1231564
FAASt [Pole and Conductor Repair - San Juan Group 2] (Monacillo 4kV 1330-01,
Monacillo 13kV 1346-02,

Introduction

The purpose of this document is to submit for approval the detailed Scope of Work ("SOW") to COR3 and FEMA for the Distribution Pole and
Conductor Repair – San Juan Group 2 Project under DR-4339-PR Public Assistance. The document provides a description of the project
including scope, schedule, and cost estimates as well as Environmental & Historical Preservation ("EHP") requirements and proposed 406
hazard mitigation work. LUMA Energy is seeking approval from COR3 and FEMA for project funding to repair, restore, or replace the eligible
facilities.

LUMA submits this detailed SOW pursuant to the Transmission and Distribution Operations & Maintenance Agreement between Puerto Rico
Electric Power Authority ("PREPA"), the Puerto Rico Public- Private Partnerships Authority ("P3A") and LUMA Energy, and in accordance with
the Consent to Federal Funding Letter issued by PREPA and P3A and provided herein as Appendix F which collectively provides the
necessary consent for LUMA Energy, as agent of PREPA, to undertake work in connection with any Federal Funding requests related to the
Transmission and Distribution System submitted to FEMA.

 

Facilities

The facilities listed below are part of the feeder systems in the San Juan Region. These interconnected and inter-functional distribution feeders
(sites) are part of the electrical distribution system. All the feeders originate from a substation (start) and serve customers along the route to
various locations (end). The coordinates shown below as "GPS End" represent the end of the mainline backbone of each feeder.

Name Number GPS Start GPS End Phase Voltage Level
(kV)

Construction Date

Monacillos 4kV 1330-01

 

3 Phase 4.16 More than 20
years

Monacillos 13kV 1346-02

 

3 Phase 13.2

 

More than 20
years

Canovanas T.C.
#1

1348-06

 

3 Phase 13.2

 

More than 20
years

Canovanas T.C.
#1

1529-15

 

3 Phase 13.2

 

More than 20
years

Canovanas T.C.
#2

 

1909-09

 

3 Phase 13.2

 

19 years

 

Project Scope of Work

Proposed 428 Public Assistance Scope of Work:

Feeder 1330-01 Scope:

•         No 428 PA work identified at this time, refer to 406 HMGP description below.
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Feeder 1346-02 Scope:

•         No 428 PA work identified at this time, refer to 406 HMGP description below.

 

Feeder 1348-06 Scope:

•         No 428 PA work identified at this time, refer to 406 HMGP description below.

 

Feeder 1529-15 Scope:

•         Remove two 40ft wood poles and install two 50ft galvanized steel S8 poles in the same location. Cross              arms, insulators
and all associated hardware will also be replaced along with the new structure.

•         Remove one 40ft concrete pole and install one 50ft galvanized steel S8 pole in the same location.             Cross arms, insulators
and all associated hardware will also be replaced along with the new structure.

•         Remove one 45ft steel pole and install one 50ft galvanized steel S8 pole in the same location. Cross             arms, insulators and
all associated hardware will also be replaced along with the new structure.

•         Remove one 55ft concrete pole and install one 50ft galvanized steel S8 pole in the same location.             Cross arms, insulators
and all associated hardware will also be replaced along with the new structure.

 

Feeder 1909-09 Scope:

            •         Remove seven 40ft wood poles and install seven 50ft galvanized steel S8 poles in the same location.                         Cross arms,
insulators and all associated hardware will also be replaced along with the new structure.

            •         Remove one 45ft wood pole and install one 50ft galvanized steel S8 pole in the same location. Cross                         arms,
insulators and all associated hardware will also be replaced along with the new structure.

 

Project Estimate

Project Cost Estimate 428 Public
Assistance

Planning, Permits and Applications (FAASt 335168) $7,000

Environmental Management (FAASt 335168) $10,000

Engineering (FAASt 335168) $25,350

Project Management (FAASt 335168) $12,675

Distribution Line $253,496

Contingency $30,852

Total $339,373
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Work To Be Completed (WTBC): $339,373

 

A&E Deduction (Global A&E FAASt 335168) -$55,024

 

Project Total Cost: $284,349

 

 

For detailed cost estimate, please refers to document labeled: 673838-DR4339PR-Appendix H - Detail Cost Estimate - San Juan Group 2
Rev0.xlsx.

 

Project Notes:

1.      Refer to detailed SOW provided in document 673838-DR4339PR-Detailed SOW-Distrib Pole and Conductor Repair- San Juan Group 2
Rev0.pdf

2.      For reference documents Appendix A thru K, see file labeled: 673838-DR4339PR- Distribution Pole and Conductor Repair-San Juan
Group 2-Appendix A-J.zip

3.      For EHP Requirements, refer to pages 9 to 13 of the detailed SOW and reference documents: Appendix J & K.

4.     Architectural and Engineering (A&E) costs are deducted given previously obligated Global A&E Project for the subject FAASt PREPA work
(see project: 335158 - FAASt A&E PREPA).

 

Project number: 673838 FAASt [Distribution Pole and Conductor Repair-Carolina Group 3]

Damage #1231564; FAASt [Distribution Pole and Conductor Repair - San Juan Group 2] (Distribution)

Applicant: PR Electric Power Authority (000-UA2QU-00)

Location:  San Juan, Puerto Rico

Start GPS Latitude/Longitude: , End GPS Latitude/Longitude: 

Hazard Mitigation Narrative

During the incident period from September 17, 2017, to November 15, 2017, the Commonwealth of Puerto Rico experienced
hurricane-force winds, heavy rain, flooding and power outage “loss of power” from Hurricane Maria. The incident caused damage
to the electrical system, such as the power generation plants, transmission and distribution lines, substations, communication
systems, buildings, among other damages to the infrastructures owned, operated, and maintained by the Puerto Rico Electric
Power Authority (PREPA).
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The Method of Repair (MOR) included the replacement of the damaged critical distribution poles (wood, concrete or galvanized),
cross-arms, insulators, and all associated hardware needed for the new structure. According to the information provided by the
Applicant, due to the high velocity hurricane winds, wind-blown debris, and prolonged heavy rain, were the main cause of the
damages of the facilities.

In order to minimize the damages in a future event, the Applicant is proposing as a mitigation measure, increase the strength of the
poles by increasing the wind tolerance to +160mph. Note: The FEMA Accelerated Award Strategy (FAASt) MOR included the
PREPA distribution standards and specifications that were based on a 145mph sustained winds. However, the new PREPA
Standard 2021 updates the design-criteria to a 160mph sustained winds resistant. The +160mph wind tolerance mitigation
measure, will protect and make the affected infrastructure more resistant, stronger, and resilient to similar hazards.

Hazard Mitigation Proposal (HMP) Scope of Work:

In order to prevent or reduce future damages from similar events, the applicant proposed the following mitigation measures:

Mitigation Measures (Replacement)

1.To avoid damage in a future event, the Applicant is proposing as a mitigation measure, increase the strength of the poles by
increasing the wind tolerance of all materials to +160mph. The FAASt MOR included the PREPA distribution standards and
specifications that were based on a 145mph sustained winds. However, the new PREPA Standard 2021 updates the design-
criteria to a 160mph sustained winds resistant. The above mitigation measures will protect and make the affected infrastructure
more resistant, stronger, and resilient to similar hazards. Refer to Appendix J: Section VI.D.1 of the PAPPG V3.1.

 

Ø   Distribution Critical Poles Replacement] 406 Mitigation Scope of Work:

 

1. Feeder	1529-15	Scope:
·    Replace	 one	 (1)	 45ft	 concrete	H4	 pole	 by	 one	 (1)	 50ft	 galvanized	 steel	 S8	 pole	 and	 replace	 one	 (1)	 45ft	 concrete	H6	 pole	 by	 one	 (1)	 50ftgalvanized	steel	S8	pole.
·        Replace	one	(1)	45ft	concrete	H4	pole	by	one	(1)	50ft	galvanized	steel	S8	pole.
·        Replace	one	(1)	45ft	concrete	H6	pole	by	one	(1)	50ft	galvanized	steel	S8	pole.
·        Replace	one	(1)	45ft	concrete	H4	pole	by	one	(1)	50ft	galvanized	steel	S8	pole.

1. Feeder	1909-09	Scope:
·        Replace	two	(2)	45ft	concrete	H6	poles	by	two	(2)	50ft	galvanized	steel	S8	poles	and	replace	&ive	(5)	45ft	concrete	H4	poles	by	&ive	(5)	50ftgalvanized	steel	S8	poles.
·        Replace	one	(1)	45ft	concrete	H4	pole	by	one	(1)	50ft	galvanized	steel	S8	pole.	

 

Hazard Mitigation Proposal (HMP) Cost

Total	Net	Hazard	Mitigation	Cost	(Base	Cost)	=																																$57,917.00+	HM	(Applicant	A&E,	Management	&	General	Conditions)	=					$15,348.00Hazard	Mitigation	Total	Cost	=																																																														$73,265.00
HMP	Cost-Effectiveness	Calculations	HMR	=	(Total	Net	Hazard	Mitigation	Cost	/	Project	Net	In-Kind	Repair	Cost)	x	100HMR	=	($57,917.00/	$253,496.00	=	22.85%
 

The cost of this Hazard Mitigation Proposal (HMP) is 22.85% of the repair or restoration costs and is deemed cost effective per
FEMA Public Assistance Program and Policy Guide (PAPPG) V3.1 April2018, Chapter 2, VII., Section C, ___ 15%Rule, _X_
100% Rule, ___ BCA Rule. This Hazard Mitigation Proposal meets eligible repair and restoration cost effective requirements.
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*Cost	effective	calculation	should	be	taken	before	CEF	Factors,	Soft	Costs,	or	other	Factors.

**	See	the	HMP	Cost	Estimate	and	Benefit	Cost	Analysis	(BCA)	for	a	more	detailed	breakdown	of	HMP	costs	and	cost	effectiveness	calculation(s).

***See	Mitigation	Pro&ile	Documents	Tab	 in	Grants	Manager	 for	complete	version	of	 this	HMP	and	supporting	documents	(HMP,	HMP	cost	 estimate,
HMP	Cost	Effective	Analysis,	among	others).

* Due to GM system constraints in the Mitigation Profile Cost Tab, there may be a discrepancy in the total dollar amount of the
mitigation proposal (or, the cost effectiveness statement) cited in the Cost Tab of the project(s). Whenever a difference between
the Mitigation Cost Tab and the completed HMP cost occurs, the correct dollar amount of the grant proposal will default to the
amount of 406 funding cited on the actual HMP document (and the Cost Summary Spreadsheet) uploaded into the Mitigation
Profile Documents Tab.

* This project Hazard Mitigation costing / soft cost / factor methodologies followed the same procedures provided in the cost
estimates of the PA portion of the project.
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CRC Gross Cost $284,349.00
Total 406 HMP Cost $73,265.00
Total Insurance Reductions $0.00

CRC Net Cost $357,614.00
Federal Share (90.00%) $321,852.60
Non-Federal Share (10.00%) $35,761.40

Cost

Code Quantity Unit Total Cost Section
3510 (Engineering And Design Services (Global A&E PREPA FAASt Project
335168))

1.00 Lump
Sum

($55,024.00) Uncompleted

9201 (PAAP Fixed Estimate (No Value - Tracking Purposes Only)) 1.00 Lump
Sum

$0.00 Completed

9001 (Total Cost Estimate (FAASt Project 136271)) 1.00 Lump
Sum

$339,373.00 Uncompleted
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Award Information
Version Information

Version
#

Eligibility
Status

Current
Location Bundle Number Project

Amount
Cost
Share

Federal Share
Obligated

Date
Obligated

0 Eligible Awarded PA-02-PR-4339-PW-
10764(12070)

$357,614.00 90 % $321,852.60 7/11/2022

Drawdown History

EMMIE Drawdown Status As of Date Obligation Number Expenditure Number Expended Date Expended Amount
No Records
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Subgrant Conditions

As described in Title 2 Code of Federal Regulations (C.F.R.) § 200.333, financial records, supporting documents, statistical
records and all other non-Federal entity records pertinent to a Federal award must be retained for a period of three (3)
years from the date of submission of the final expenditure report or, for Federal awards that are renewed quarterly or
annually, from the date of the submission of the quarterly or annual financial report, respectively, as reported to the Federal
awarding agency or pass-through entity in the case of a subrecipient. Federal awarding agencies and pass-through entities
must not impose any other record retention requirements upon non-Federal entities. Exceptions are stated in 2 C.F.R.
§200.333(a) – (f)(1) and (2). All records relative to this project are subject to examination and audit by the State, FEMA and
the Comptroller General of the United States and must reflect work related to disaster-specific costs.

In the seeking of proposals and letting of contracts for eligible work, the Applicant/Subrecipient must comply with its Local,
State (provided that the procurements conform to applicable Federal law) and Federal procurement laws, regulations, and
procedures as required by FEMA Policy 2 CFR Part 200, Procurement Standards, §§ 317-326.

The Recipient must submit its certification of the subrecipient’s completion of this project, the final claim for payment, and
supporting documentation within 180 days from the date that the applicant completes the scope of work, or the project
deadline, whichever occurs first. FEMA reimburses Large Projects (those with costs above the large project threshold)
based on the actual eligible final project costs. Therefore, during the final project reconciliation (closeout), the project may
be amended to reflect the reconciliation of actual eligible costs.

When any individual item of equipment purchased with PA funding is no longer needed, or a residual inventory of unused
supplies exceeding $5,000 remains, the subrecipient must follow the disposition requirements in Title 2 Code of Federal
Regulations (C.F.R.) § 200.313-314.

The terms of the FEMA-State Agreement are incorporated by reference into this project under the Public Assistance award
and the applicant must comply with all applicable laws, regulations, policy, and guidance. This includes, among others, the
Robert T. Stafford Disaster Relief and Emergency Assistance Act; Title 44 of the Code of Federal Regulations; FEMA
Policy No. 104-009-2, Public Assistance Program and Policy Guide; and other applicable FEMA policy and guidance.

The DHS Standard Terms and Conditions in effect as of the declaration date of this emergency declarations or major
disaster, as applicable, are incorporated by reference into this project under the Public Assistance grant, which flow down
from the Recipient to subrecipients unless a particular term or condition indicates otherwise.

The Uniform Administrative Requirements, Cost Principles, and Audit Requirements set forth at Title 2 Code of Federal
Regulations (C.F.R.) Part 200 apply to this project award under the Public Assistance grant, which flow down from the
Recipient to all subrecipients unless a particular section of 2 C.F.R. Part 200, the FEMA-State Agreement, or the terms and
conditions of this project award indicate otherwise. See 2 C.F.R. §§ 200.101 and 110.

The subrecipient must submit a written request through the Recipient to FEMA before it makes a change to the approved
scope of work in this project. If the subrecipient commences work associated with a change before FEMA approves the
change, it will jeopardize financial assistance for this project. See FEMA Policy No. 104-009-2, Public Assistance Program
and Policy Guide.

The Subrecipient provided the estimate for this PW. FEMA validated the estimate and found it to be reasonable for the
work to be performed.

Pursuant to section 312 of the Stafford Act, 42 U.S.C. 5155, FEMA is prohibited from providing financial assistance to any
entity that receives assistance from another program, insurance, or any other source for the same work. The subrecipient
agrees to repay all duplicated assistance to FEMA if they receive assistance for the same work from another Federal
agency, insurance, or any other source. If an subrecipient receives funding from another federal program for the same
purpose, it must notify FEMA through the Recipient and return any duplicated funding.

Insurance

Additional Information
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6/17/2022

GENERAL INFORMATION

Event: DR4339-PR 

Project: SP 673838        

Category of Work: Cat F - Utilities

Applicant: PR Electric Power Authority

Event Type: Hurricane / Hurricane Maria 

Cause of Loss: Wind / Wind Driven Rain 

Incident Period: 9/17/2017 to 11/15/2017              

Total Public Assistance Amount: $357,614.00 (Repairs Amount $284,349.00 + Mitigation Amount $73,265.00)

 

COMMERCIAL INSURANCE INFORMATION

Does the applicant have a Commercial Policy that extends coverage for this facility: Yes

Policies Issued by: Willis Towers Watson, Multinational Insurance Company and Mapfre                 

Policy Numbers: Willis Towers Watson (B0804Q1966F17, B0804Q14312F17, B0804Q19673F17, B0804Q19672F17, B0804Q18529F17,
B0804Q14312F17, B0804Q19674F17, B0804Q18411F17, B0804Q14310F17, B0804Q11038F17, B0804Q14507F17, B0804Q14312F17)  

Mapfre Praico Insurance Company (1398178000644)

Multinational Insurance Company (88-CP-000307831-2, 88-CP-000318673-0, 88-CP000318674-0, 88-CP-000318675-0, 88-CP-000318676-
0, 88-CP-000318677-0)  

Policy Period: From: 5/15/2017 To: 5/15/2018

Policy Limits: $300,000,000.00

RCV or ACV: Replacement Cost Value

Deductible Amount $25,000,000.00 each and every occurrence property damage and 30 days each and every occurrence business
interruption in respect of Named Windstorm.

Does the Applicant’s Commercial Policy extend coverage for the damage described in this project: No

 

NUMBER OF DAMAGED LOCATIONS INCLUDED IN THIS PROJECT:   (1)

 

Damaged Inventory (DI) #1231564 :

FAASt [Pole and Conductor Repair - San Juan Group 2] (Monacillo 4kV 1330-01, Monacillo 13kV 1346-02, Venezuela 13kV 1348-
06, Cachete 13kV 1529-15, Grana PDS li 1909-09)

Location Description: Distribution Feeders Monacillo 4kV 1330-01, Monacillo 13kV 1346-02, Venezuela 13kV 1348-06, Cachete 13kV 1529-
15, Grana PDS li 1909-09

GPS Coordinates: Start  to  End

Cause of Loss: Wind / Wind Driven Rain
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SOV / Schedule #: Not insured 

SOV / Schedule Amount: Not insured

Applicable Deductible Amount: N/A

Damage Inventory Amount: $357,614.00 (Repairs Amount $284,349.00 + Mitigation Amount $73,265.00)

 

Prior Obtain and Maintain Requirement:

No prior insurance requirements were found for this facility.

 

Reduction(s):

No insurance reduction will be applied to this project as coverage is not anticipated. An anticipated insurance reduction of $193,746,436.00
was applied to FAAST project # 136271 for anticipated insurance proceeds for Hurricane Maria losses. For ease of reference, please see
table of insurance allocations: “PREPA Allocation Plan – All Disasters” file.

 

Obtain and Maintain Requirement:

No Obtain & Maintain Requirement is being mandated for the FAASt [Pole and Conductor Repair - San Juan Group 2] (Monacillo 4kV 1330-
01, Monacillo 13kV 1346-02, Venezuela 13kV 1348-06, Cachete 13kV 1529-15, Grana PDS li 1909-09) because the facility does not meet
the definition of building, equipment, contents, or vehicle.

Insurance Proceeds Statement:

FEMA acknowledges that the Applicant is in negotiations with their insurance carrier at the time of the FEMA insurance review and might have
received partial settlements.  In accordance with 44 CFR §206.250-253, in the absence of an actual settlement, anticipated insurance
recoveries will be deducted from this project based on Applicant’s insurance policy limits.  FEMA subsequently adjusts the eligible costs
based on the actual amount of insurance proceeds the Applicant receives after a final settlement.

FEMA’s Recovery Policy FP 206-086-1, Public Assistance Policy on Insurance (June 29, 2015), requires applicants to take reasonable efforts
to recover insurance proceeds that it is entitled to receive from its insurers. FEMA will consider final insurance settlements that may be less
than the insurance policy limits when an applicant demonstrates that it has taken reasonable efforts to recover insurance proceeds that it is
entitled on a case-by-case basis.

Standard Insurance Comments

FEMA Policy 206-086-1
PART 2: Other Insurance-Related Provisions. (Sections 312 and 406(d) of the Stafford Act) 

A.        Duplication of Benefits. FEMA cannot provide assistance for disaster-related losses that duplicate benefits available to an
applicant from another source, including insurance.   
 

1. Before FEMA approves assistance for a property, an applicant must provide FEMA with information about any actual or anticipated
insurance settlement or recovery it is entitled to for that property.

2. FEMA will reduce assistance to an applicant by the amount of its actual or anticipated insurance proceeds.

3. Applicants must take reasonable efforts to recover insurance proceeds that they are entitled to receive from their insurer(s). 

Jean-Carlo Echevarria, PA Insurance Specialist, CRC Atlantic, Guaynabo, PR

O&M Requirements
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Is this project compliant with EHP laws, regulations, and
executive orders?

Yes

There are no Obtain and Maintain Requirements on FAASt
[Distribution Pole and Conductor Repair - San Juan Group
2] (Distribution).

406 Mitigation

There is no additional mitigation information on FAASt
[Distribution Pole and Conductor Repair - San Juan Group
2] (Distribution).

Environmental Historical Preservation

EHP Conditions

Any change to the approved scope of work will require re-evaluation for compliance with NEPA and other Laws and
Executive Orders.
This review does not address all federal, state and local requirements. Acceptance of federal funding requires recipient to
comply with all federal, state and local laws. Failure to obtain all appropriate federal, state and local environmental permits
and clearances may jeopardize funding.
If ground disturbing activities occur during construction, applicant will monitor ground disturbance and if any potential
archaeological resources are discovered, will immediately cease construction in that area and notify the State and FEMA.
Endangered Species Act (ESA) - The Applicant must provide documentation at close-out that proves completion of
required Conservation Measures. Conditions for the Puerto Rican Boa 1. Inform all personnel about the potential presence
of the PR boa and the VI boa in areas where the proposed work will be conducted. Photographs of the PR and VI Boa are
to be prominently displayed at the site. The recipient must ensure that project personnel is able to correctly identify a PR or
VI boa. For information on PR boa, please visit: https://ecos.fws.gov/ecp/species/6628. 2. Prior to any construction activity,
including removal of vegetation and earth movement, the boundaries of the project area must be delineated, buffer zones,
and areas to be excluded and protected, should be clearly marked in the project plan and in the field to avoid further habitat
degradation into forested areas. Once areas are clearly marked, and prior to any construction activity, including site
preparation, project personnel able to correctly identify a PR or VI boa must survey the areas to be cleared to ensure that no
boas are present within the work area. Vehicle and equipment operation must remain on designated access roads/paths
and within rights-of way. 3. If a PR boa is found within any of the working or construction areas, activities should stop in the
area where the boa was found. Do not capture the boa. If boas need to be moved out of harm's way, project personnel
designated by the recipient shall immediately contact the Puerto Rico Department of Natural and Environmental Resources
(PRDNER) Rangers for safe capture and relocation of the animal (PRDNER phone #s: 787-724-5700, 787-230-5550, 787-
771-1124). If immediate relocation is not an option, project-related activities at this area must stop until the boa moves out
of harm's way on its own. Activities at other work sites, where no boas have been found after surveying the area, may
continue. 4. Measures should be taken to avoid and minimize PR boa casualties by heavy machinery or motor vehicles
being used on site. Any heavy machinery left on site (staging) or near potential PR boa habitat (within 50 meters of potential
boa habitat), needs to be thoroughly inspected each morning before work starts to ensure that no boas have sheltered
within engine compartments or other areas of the equipment. If PR boas are found within vehicles or equipment, do not
capture the animal and let it move on its own or call PRDNER Rangers for safe capture and relocation of the boa (PRDNER
phone #s: 787-724-5700, 787-230-5550, 787-771-1124). If not possible, the animal should be left alone until it leaves the
vehicle on its own. 5. PR boas may seek shelter in debris piles. Measures should be taken to avoid and minimize boa
casualties associated with sheltering in debris piles as a result of project activities. Debris piles should be placed far away
from forested areas. Prior to moving, disposing or shredding, debris piles should be carefully inspected for the presence of
boas. If PR boas are, found within debris piles, do not capture the animal and let it move on its own or call PRDNER
Rangers for safe capture and relocation of the animal. If debris piles will be left on site, we recommend they be placed in
areas that will not be disturbed in the future. 6. For all boa sightings (dead or alive), personnel designated by the recipient
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Reviewed By   Salgado, Gabriel Reviewed On   06/27/2022 8:44 AM AST

must record the time and date of the sighting and the specific location where the boa was found. Data should also include a
photo of the animal dead or alive, and site GPS coordinates, and comments on how the animal was detected and its
behavior. If the PR boa was accidentally killed as part of the project actions, please include information on what
conservation measures had been implemented and what actions will be taken to avoid further killings. All boa-sighting
reports should be sent to the USFWS Caribbean Ecological Services Field Office, Marelisa Rivera - Deputy Field
Supervisor, 787- 851-7297 extension 206, 787-510-5207, marelisa_rivera@fws.gov.
Resource Conservation and Recovery Act, aka Solid Waste Disposal Act (RCRA) - 1. The Applicant shall handle, manage,
and dispose of all types of hazardous waste in accordance with requirements of local, state, and federal laws, regulations,
and ordinances. In addition, the Applicant shall ensure that all debris is separated and disposed of in a manner consistent
with the PR DNER guidelines at a permitted site or landfill. The contractor/applicant will be responsible for the proper
disposition of construction debris in authorized landfills providing the name, location, coordinates and permits of the facility
to the corresponding authorities. 2. The applicant is responsible to ensure damaged transformers are handled, managed
and disposed of in accordance with all federal and state laws and requirements. Downed electrical equipment may contain
toxic and hazardous materials, such as polychlorinated biphenyls (PCBs), and may spill these materials if a rupture occurs.
Applicant is responsible for screening transformers that do or may contain PCBs and the area where any related spill
occurred. The applicant is then responsible to handle, manage, dispose of, or recycle damaged equipment and
contaminated soil as appropriate. Where possible, temporary measures should be implemented to prevent, treat, or contain
further releases or mitigate the migration of PCBs into the environment. If damaged equipment or material storage
containers must be stored temporarily, containers should be placed on hardened surface areas, such as a concrete or an
asphalt for no more than 90 days. Excavated contaminated material should be disposed of in accordance with federal and
state laws and requirements. 3. Unusable equipment, debris, white goods, scrap metal any other material shall be disposed
in approved manner and location. In the event significant items are discovered during the implementation or development of
the project the Applicant shall handle, manage and dispose petroleum products, hazardous materials and toxic waste in
accordance to the requirements of the local and federal agencies. Noncompliance with these requirements may jeopardize
receipt of federal funds.

EHP Additional Info

There is no additional environmental historical preservation on FAASt [Distribution
Pole and Conductor Repair - San Juan Group 2] (Distribution).

Final Reviews

Final Review

Review Comments

FEMA Final Review completed. Ready for Recipient Review.

Recipient Review

Review Comments

Recipient review completed. Project is ready for applicant review.

Fixed Cost Offer
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Signed By Nieves, Ezequiel Signed On   07/07/2022

As a Public Assistance (PA) Subrecipient PR Electric Power Authority (000-UA2QU-00), in accordance with Section 428 of
the Robert T. Stafford Disaster Relief and Emergency Assistance Act, the Applicant agrees to accept a permanent work
subaward based on a Fixed Cost Offer in the amount of $357,614.00 for subaward number 10764 under Disaster # 4339.
The Applicant accepts responsibility for all costs above the Fixed Cost Offer.

The Applicant understands that by participating in this pilot program they will be reimbursed for allowable costs in
accordance with 2 CFR Part 200, and the reimbursement will not exceed the Fixed Cost Offer. The Applicant also
understands that by agreeing to this Fixed Cost Offer, they will not receive additional funding related to the facilities or sites
included in the subaward. The Applicant also acknowledges that failure to comply with the requirements of applicable laws
and regulations governing assistance provided by FEMA and the PA Alternative Procedures Pilot Program Guidance (such
as procurement and contracting; environmental and historic preservation compliance; and audit and financial accountability)
may lead to loss of federal funding.

Project Signatures
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v0

Project # 673839 P/W # 10742

Project Category F - Utilities

Project Title FAASt [Distribution Pole and Conductor
Repair-Bayamon Group 2] (Distribution)

Project Size Small

Activity
Completion Date

9/20/2027

Process Step Obligated

Project Type Specialized

Applicant PR Electric Power Authority (000-UA2QU-
00)

Event 4339DR-PR (4339DR)

Declaration Date 9/21/2017

Incident Start Date 9/17/2017

Incident End Date 11/15/2017

1231554
FAASt [Distribution Pole and Conductor Repair-Bayamon Group 2] (Cataño Pds 13kV
1801-01, Cataño Pds

Department of Homeland Security
Federal Emergency Management Agency

General Info

Damage Description and Dimensions

The Disaster # 4339DR, which occurred between 09/17/2017 and 11/15/2017, caused:

Damage #1231554; FAASt [Distribution Pole and Conductor Repair-Bayamon Group 2] (Cataño
Pds 13kV 1801-01, Cataño Pds 13kV 1801-02, Cataño Pds 13kV 1801-03, Cataño Pds 13kV 1801-
04, Cataño Pds 13kV 1801-05))

DDD for this facility codified in the 136271 - MEPA078 Puerto Rico Electrical Power Authority Island Wide FAASt Project.

General Facility Information:

Facility Type: Power generation, transmission, and distribution facilities
Facility: Distribution Pole and Conductor Repair - Bayamon Group 2
Facility Description: The specific facilities included in this project are: poles and structures (including their
foundations), framing and insulators, load break switches (manual and automated), capacitor banks,
voltage regulators, transformers (including lightning arresters and fuse cut-outs), conductors, guy wires,
anchoring, grounding assemblies, underground cable, underground cable systems, fault interrupting
equipment (fuses, reclosers, and sectionalizers), and any other associated components.
Approx. Year Built: 1967
Start GPS Latitude/Longitude: 
End GPS Latitude/Longitude: 

General Damage Information:

Date Damaged: 9/20/2017
Cause of Damage: High winds & wind driven rain, caused by Cat 4 Hurricane Maria

 

Final Scope
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Introduction

The purpose of this document is to submit for approval the detailed Scope of Work ("SOW") to COR3 and FEMA for the Distribution Pole and
Conductor Repair - Bayamon Group 2 Project under DR-4339- PR Public Assistance. The document provides a description of the project
including scope, schedule, and cost estimates as well as Environmental & Historical Preservation ("EHP") requirements and proposed 406
hazard mitigation work. LUMA Energy is seeking approval from COR3 and FEMA for project funding to repair, restore, or replace the eligible
facilities.

 

LUMA submits this detailed SOW pursuant to the Transmission and Distribution Operations & Maintenance Agreement between Puerto Rico
Electric Power Authority ("PREPA"), the Puerto Rico Public-Private Partnerships Authority ("P3A") and LUMA Energy, and in accordance with
the Consent to Federal Funding Letter issued by PREPA and P3A and provided herein as Appendix F which collectively provides the
necessary consent for LUMA Energy, as agent of PREPA, to undertake work in connection with any Federal Funding requests related to the
Transmission and Distribution System submitted to FEMA.

 

Facilities

 

The facilities listed below are part of the feeder systems in the Bayamon Region. These interconnected and inter functional distribution feeders
(sites) are part of the electrical distribution system. All the feeders originate from a substation (start) and serve customers along the route to
various locations (end). The coordinates shown below as "GPS End" represent the end of the mainline backbone of each feeder.

 

·       Cataño Pds 13kV Feeder 1801-01

·       Cataño Pds 13kV Feeder 1801-02

·       Cataño Pds 13kV Feeder 1801-03

·       Cataño Pds 13kV Feeder 1801-04

·       Cataño Pds 13kV Feeder 1801-05

 

Name Feeder Number, GPS Start, GPS End, Phase Voltage Level (kV), and Construction Date, are provided in a table in Facilities section of
document labeled: 673839-DR4339PR-Detailed SOW Bayamon Group 2 Rev0.pdf, page 5/12.

 

Project Scope of Work

 

Feeder 1801-01 Scope:

 

·       No 428 PA work identified at this time.

Feeder 1801-02 Scope:

·       No 428 PA work identified at this time.
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Feeder 1801-03 Scope:

A. Remove one 35ft wood pole and install one 50ft galvanized steel S8 pole in the same location. Cross arms, insulators and all associated
hardware will also be replaced along with the new structure.

 

Feeder 1801-04 Scope:

·       No 428 PA work identified at this time.

 

Feeder 1801-05 Scope:

·       No 428 PA work identified at this time.

 

 

For detailed structure coordinates, please refers to document labeled: 673839-DR4339PR-Appendix G - Structure Coordinates - Bayamon
Group 2 Rev0.pdf.

For location maps and pictures, please refers to the document labeled: 673839-DR4339PR-Appendix B - Maps and Pictures - Bayamon Group
2 Rev0.pdf.

 

Project Cost Estimate

 

The estimated costs (Class 3 Accuracy +/-30%) to complete the project are captured in the table below. The cost estimate was developed
utilizing preliminary Architectural and Engineering design information and may be subject to change. LUMA has allocated 10% of the project
cost for the mitigation of potential known risks.

 

 

Planning Permits & Applications (FAASt 335168)  $        2,500

Environmental Management (FAASt 335168)  $        5,000

Engineering - 10% (FAASt 335168)  $        1,768

Project Management -5 % (FAASt 335168)  $            884

Distribution Line  $       17,684

Contingency - 10%  $         2,784

Total  $       30,620
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406 HMP Scope

 

 

Work To Be Completed (WTBC):                                $30,620.00

A&E Deduction (Global A&E FAASt 335168)            -$10,152.00

Project Total Cost:                                                        $20,468.00

 

For detailed cost estimate, please refers to document labeled: 673839-DR4339PR-Appendix H - Detail Cost Estimate - Bayamon Group 2
Rev0.xlsx.

Project Notes:

1. Refer to detailed SOW provided in document: 673839-DR4339PR-Detailed SOW Bayamon Group 2 Rev0.pdf.

2. For reference documents Appendix A thru K, see file labeled:  673839-DSOW- Bayamon Group 2 Rev0- Appendix A-K.zip.

3. For EHP Requirements, refer to pages 8 to 12 of the detailed SOW and reference documents: Appendix J & K.

4. Architectural and Engineering (A&E) costs are deducted given previously obligated Global A&E Project for the subject FAASt PREPA
work (see project: 335158 - FAASt A&E PREPA).

Project number:   673839

Da ma ge  #1231554;  FAASt [D istribution Pole  a nd Conductor R epa ir-Ba ya mon Group 2 ]  (Ca ta ño Pds 13kV 1801-01 ,  Ca ta ño Pds 13kV 1801-                                   
02 ,  Ca ta ño Pds 13kV 1801-03 ,  Ca ta ño Pds 13kV 1801-04,  Ca ta ño Pds 13kV 1801-05)                

Appl ica nt:    PR Electric Power Authority (000-UA2QU-00)

Loca tion:    Cataño, Puerto Rico

Start GPS Latitude/Longitude:  End GPS Latitude/Longitude: 

Ha za rd Mitiga tion Na rra tive    

During the incident period from September 17, 2017, to November 15, 2017, the Commonwealth of Puerto Rico experienced hurricane-force winds, heavy rain,
flooding and power outage “loss of power” from Hurricane Maria. The incident caused damage to the electrical system, such as the power generation plants,
transmission and distribution lines, substations, communication systems, buildings, among other damages to the infrastructures owned, operated, and maintained
by the Puerto Rico Electric Power Authority (PREPA).

Ø  Project #67 3839 [D istribution Cri t ica l  Pole s & Conductors R epa ir/R epla cement] .            

The Distribution Pole and Conductor Repair-Bayamon Group 2 consists of 5 interconnected and inter-functional distribution feeders (sites) establish the electrical
distribution system as follows: Cataño Pds 13kV (1801-01), Cataño Pds 13kV (1801-02), Cataño Pds 13kV (1801-03), Cataño Pds 13kV (1801-04), Cataño Pds 13kV
(1801-05).

The Method of Repair (MOR) included the replacement of the damaged critical distribution poles (wood, concrete or galvanized), cross-arms, insulators, and all
associated hardware needed for the new structure. According to the information provided by the Applicant, due to the high velocity hurricane winds, wind-blown
debris, and prolonged heavy rain, were the main cause of the damages of the facilities.

In order to minimize the damages in a future event, the Applicant is proposing as a mitigation measure, increase the strength of the poles by increasing the
wind tolerance to +160mph. Note: The FEMA Accelerated Award Strategy (FAASt) MOR included the PREPA distribution standards and specifications that were
based on a 145mph sustained winds. However, the new PREPA Standard 2021 updates the design-criteria to a 160mph sustained winds resistant. The +160mph
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wind tolerance mitigation measure, will protect and make the affected infrastructure more resistant, stronger, and resilient to similar hazards.

Ha za rd Mitiga tion Proposa l  (HMP)  Scope  of  Work:        

In order to prevent or reduce future damages from similar events, the applicant proposed the following mitigation measures:

Mitigation Measures (Replacement)

   1. To avoid damage in a future event, the Applicant is proposing as a mitigation measure, increase the strength of the poles by increasing the wind tolerance
of all materials to +160mph. The FAASt MOR included the PREPA distribution standards and specifications that were based on a 145mph sustained winds.
However, the new PREPA Standard 2021 updates the design-criteria to a 160mph sustained winds resistant. The above mitigation measures will protect and
make the affected infrastructure more resistant, stronger, and resilient to similar hazards. Refer to Appendix J: Section VI.D.1 of the PAPPG V3.1.

Ø  [Distribution Critical Poles Replacement] 406 Mitigation Scope:

    1.   Feeder 1801-03 Scope: Replace one (1) 45ft concrete H4 poles by one (1) 50ft galvanized steel S8 poles.

2 .          

Ha za rd Mitiga tion Proposa l  (HMP)  Cost:      

Total Net Hazard Mitigation Cost (Base Cost) =                                $ 4,609.00

+ HM (Applicant A&E, Management & General Conditions) =          $   1,221.00

Hazard Mitigation Total Cost =                                                           $  5 ,830 .00 

 

HMP Cost-E f fectiveness Ca lcula tions:        

Eligible Cost of PA repair Scope of Work per DI:  $17,684.00

Net Cost of 406 HMP per DI: $4,609.00

 

HMR = (Total Net Hazard Mitigation Cost / Project Net In-Kind Repair Cost) x 100

HMR = ($4,609.00/ $17,684.00) x 100 = 26 .06%

 

The cost of this Hazard Mitigation Proposal (HMP) is 26 .06% of the repair or restoration costs and is deemed cost effective per FEMA Public Assistance Program
and Policy Guide (PAPPG) V3.1 April2018, Chapter 2, VII., Section C, ___ 15%Rule, _X_ 100% Rule, ___ BCA Rule. This Hazard Mitigation Proposal meets eligible
repair and restoration cost effective requirements.

* See Mitigation Profile Documents Tab for complete version of this HMP and supporting documents.

* Due to GM system constraints in the Mitigation Profile Cost Tab, there may be a discrepancy in the total dollar amount of the mitigation proposal (or, the cost
effectiveness statement) cited in the Cost Tab of the project(s). Whenever a difference between the Mitigation Cost Tab and the completed HMP cost occurs,
the correct dollar amount of the grant proposal will default to the amount of 406 funding cited on the actual HMP document (and the Cost Summary
Spreadsheet) uploaded into the Mitigation Profile Documents Tab.

* This project Hazard Mitigation costing / soft cost / factor methodologies followed the same procedures provided in the cost estimates of the PA portion of the
project.

Proposed 428 Public Assistance Scope of Work:

Feeder 1801-01 Scope:

• No 428 PA work identified at this time, refer to 406 HMGP description below.
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Feeder 1801-02 Scope:

• No 428 PA work identified at this time, refer to 406 HMGP description below.

Feeder 1801-03 Scope:

• Remove one 35ft wood pole and install one 50ft galvanized steel S8 pole in the same location. Cross arms, insulators and all
associated hardware will also be replaced along with the new structure.

Feeder 1801-04 Scope:

• No 428 PA work identified at this time, refer to 406 HMGP description below.

Feeder 1801-05 Scope:

• No 428 PA work identified at this time, refer to 406 HMGP description below.

Proposed 406 Hazard Mitigation Grant Program Scope of Work:

Feeder 1801-01 Scope:

• No 406 Hazard Mitigation work identified at this time. 

Feeder 1801-02 Scope:

• No 406 Hazard Mitigation work identified at this time.

Feeder 1801-03 Scope:

• Utilize 50’ galvanized steel S8 pole instead of 45’ concrete H4 pole.

Feeder 1801-04 Scope:

• No 406 Hazard Mitigation work identified at this time.

Feeder 1801-05 Scope:

• No 406 Hazard Mitigation work identified at this time.
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CRC Gross Cost $20,468.00
Total 406 HMP Cost $5,830.00
Total Insurance Reductions $0.00

CRC Net Cost $26,298.00
Federal Share (90.00%) $23,668.20
Non-Federal Share (10.00%) $2,629.80

Cost

Code Quantity Unit Total Cost Section
3510 (3510 (Engineering And Design Services (Global A&E PREPA FAASt
Project 335168)))

1.00 Lump
Sum

($10,152.00) Uncompleted

9001 (9001 (Contract (Total Cost Estimate) FAASt Project 136271)) 1.00 Lump
Sum

$30,620.00 Uncompleted
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Award Information
Version Information

Version
#

Eligibility
Status

Current
Location Bundle Number Project

Amount
Cost
Share

Federal Share
Obligated

Date
Obligated

0 Eligible Awarded PA-02-PR-4339-PW-
10742(12068)

$26,298.00 90 % $23,668.20 7/11/2022

Drawdown History

EMMIE Drawdown Status As of Date Obligation Number Expenditure Number Expended Date Expended Amount
No Records
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Subgrant Conditions

As described in Title 2 Code of Federal Regulations (C.F.R.) § 200.333, financial records, supporting documents, statistical
records and all other non-Federal entity records pertinent to a Federal award must be retained for a period of three (3)
years from the date of submission of the final expenditure report or, for Federal awards that are renewed quarterly or
annually, from the date of the submission of the quarterly or annual financial report, respectively, as reported to the Federal
awarding agency or pass-through entity in the case of a subrecipient. Federal awarding agencies and pass-through entities
must not impose any other record retention requirements upon non-Federal entities. Exceptions are stated in 2 C.F.R.
§200.333(a) – (f)(1) and (2). All records relative to this project are subject to examination and audit by the State, FEMA and
the Comptroller General of the United States and must reflect work related to disaster-specific costs.

In the seeking of proposals and letting of contracts for eligible work, the Applicant/Subrecipient must comply with its Local,
State (provided that the procurements conform to applicable Federal law) and Federal procurement laws, regulations, and
procedures as required by FEMA Policy 2 CFR Part 200, Procurement Standards, §§ 317-326.

The Recipient must submit its certification of the subrecipient’s completion of all of its small projects and compliance with all
environmental and historic preservation requirements within 180 days of the applicant’s completion of its last small project,
or the latest approved deadline, whichever is sooner.

When any individual item of equipment purchased with PA funding is no longer needed, or a residual inventory of unused
supplies exceeding $5,000 remains, the subrecipient must follow the disposition requirements in Title 2 Code of Federal
Regulations (C.F.R.) § 200.313-314.

The terms of the FEMA-State Agreement are incorporated by reference into this project under the Public Assistance award
and the applicant must comply with all applicable laws, regulations, policy, and guidance. This includes, among others, the
Robert T. Stafford Disaster Relief and Emergency Assistance Act; Title 44 of the Code of Federal Regulations; FEMA
Policy No. 104-009-2, Public Assistance Program and Policy Guide; and other applicable FEMA policy and guidance.

The DHS Standard Terms and Conditions in effect as of the declaration date of this emergency declarations or major
disaster, as applicable, are incorporated by reference into this project under the Public Assistance grant, which flow down
from the Recipient to subrecipients unless a particular term or condition indicates otherwise.

The Uniform Administrative Requirements, Cost Principles, and Audit Requirements set forth at Title 2 Code of Federal
Regulations (C.F.R.) Part 200 apply to this project award under the Public Assistance grant, which flow down from the
Recipient to all subrecipients unless a particular section of 2 C.F.R. Part 200, the FEMA-State Agreement, or the terms and
conditions of this project award indicate otherwise. See 2 C.F.R. §§ 200.101 and 110.

The subrecipient must submit a written request through the Recipient to FEMA before it makes a change to the approved
scope of work in this project. If the subrecipient commences work associated with a change before FEMA approves the
change, it will jeopardize financial assistance for this project. See FEMA Policy No. 104-009-2, Public Assistance Program
and Policy Guide.

Pursuant to section 312 of the Stafford Act, 42 U.S.C. 5155, FEMA is prohibited from providing financial assistance to any
entity that receives assistance from another program, insurance, or any other source for the same work. The subrecipient
agrees to repay all duplicated assistance to FEMA if they receive assistance for the same work from another Federal
agency, insurance, or any other source. If an subrecipient receives funding from another federal program for the same
purpose, it must notify FEMA through the Recipient and return any duplicated funding.

Insurance

Additional Information

6/10/2022

GENERAL INFORMATION

Event: DR4339-PR 
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Event: DR4339-PR 

Project: SP 673839        

Category of Work: Cat F - Utilities

Applicant: PR Electric Power Authority

Event Type: Hurricane / Hurricane Maria 

Cause of Loss: Wind / Wind Driven Rain 

Incident Period: 9/17/2017 to 11/15/2017              

Total Public Assistance Amount: $26,298.00 (Repairs Amount $20,468.00 + Mitigation Amount $5,830.00)

 

COMMERCIAL INSURANCE INFORMATION

Does the applicant have a Commercial Policy that extends coverage for this facility: Yes

Policies Issued by: Willis Towers Watson, Multinational Insurance Company and Mapfre                 

Policy Numbers: Willis Towers Watson (B0804Q1966F17, B0804Q14312F17, B0804Q19673F17, B0804Q19672F17, B0804Q18529F17,
B0804Q14312F17, B0804Q19674F17, B0804Q18411F17, B0804Q14310F17, B0804Q11038F17, B0804Q14507F17, B0804Q14312F17)  

Mapfre Praico Insurance Company (1398178000644)

Multinational Insurance Company (88-CP-000307831-2, 88-CP-000318673-0, 88-CP000318674-0, 88-CP-000318675-0, 88-CP-000318676-
0, 88-CP-000318677-0)  

Policy Period: From: 5/15/2017 To: 5/15/2018

Policy Limits: $300,000,000.00

RCV or ACV: Replacement Cost Value

Deductible Amount $25,000,000.00 each and every occurrence property damage and 30 days each and every occurrence business
interruption in respect of Named Windstorm.

Does the Applicant’s Commercial Policy extend coverage for the damage described in this project: No

 

NUMBER OF DAMAGED LOCATIONS INCLUDED IN THIS PROJECT:   (1)

 

Damaged Inventory (DI) #1231554 :

FAASt [Distribution Pole and Conductor Repair-Bayamon Group 2] (Cataño Pds 13kV 1801-01, Cataño Pds 13kV 1801-02, Cataño
Pds 13kV 1801-03, Cataño Pds 13kV 1801-04, Cataño Pds 13kV 1801-05))

Location Description: Distribution Pole and Conductor Repair - Bayamon Group 2

GPS Coordinates: Start  to  End

Cause of Loss: Wind / Wind Driven Rain

SOV / Schedule #: Not insured 

SOV / Schedule Amount: Not insured

Applicable Deductible Amount: N/A

Damage Inventory Amount: $26,298.00 (Repairs Amount $20,468.00 + Mitigation Amount $5,830.00)
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Damage Inventory Amount: $26,298.00 (Repairs Amount $20,468.00 + Mitigation Amount $5,830.00)

 

Prior Obtain and Maintain Requirement:

No prior insurance requirements were found for this facility.

 

Reduction(s):

No insurance reduction will be applied to this project as coverage is not anticipated. An anticipated insurance reduction of $193,746,436.00
was applied to FAAST project # 136271 for anticipated insurance proceeds for Hurricane Maria losses. For ease of reference, please see
table of insurance allocations: “PREPA Allocation Plan – All Disasters” file. 

 

Obtain and Maintain Requirement:

No Obtain & Maintain Requirement is being mandated for the FAASt [Distribution Pole and Conductor Repair-Bayamon Group 2] (Cataño Pds
13kV 1801-01, Cataño Pds 13kV 1801-02, Cataño Pds 13kV 1801-03, Cataño Pds 13kV 1801-04, Cataño Pds 13kV 1801-05)) because the
facility does not meet the definition of building, equipment, contents, or vehicle.

Insurance Proceeds Statement:

FEMA acknowledges that the Applicant is in negotiations with their insurance carrier at the time of the FEMA insurance review and might have
received partial settlements.  In accordance with 44 CFR §206.250-253, in the absence of an actual settlement, anticipated insurance
recoveries will be deducted from this project based on Applicant’s insurance policy limits.  FEMA subsequently adjusts the eligible costs
based on the actual amount of insurance proceeds the Applicant receives after a final settlement.

FEMA’s Recovery Policy FP 206-086-1, Public Assistance Policy on Insurance (June 29, 2015), requires applicants to take reasonable efforts
to recover insurance proceeds that it is entitled to receive from its insurers. FEMA will consider final insurance settlements that may be less
than the insurance policy limits when an applicant demonstrates that it has taken reasonable efforts to recover insurance proceeds that it is
entitled on a case-by-case basis.

Standard Insurance Comments

FEMA Policy 206-086-1
PART 2: Other Insurance-Related Provisions. (Sections 312 and 406(d) of the Stafford Act) 

A.        Duplication of Benefits. FEMA cannot provide assistance for disaster-related losses that duplicate benefits available to an
applicant from another source, including insurance.   
 

1. Before FEMA approves assistance for a property, an applicant must provide FEMA with information about any actual or anticipated
insurance settlement or recovery it is entitled to for that property.

2. FEMA will reduce assistance to an applicant by the amount of its actual or anticipated insurance proceeds.

3. Applicants must take reasonable efforts to recover insurance proceeds that they are entitled to receive from their insurer(s). 

Jean-Carlo Echevarria, PA Insurance Specialist, CRC Atlantic, Guaynabo, PR

O&M Requirements

There are no Obtain and Maintain Requirements on FAASt
[Distribution Pole and Conductor Repair-Bayamon Group
2] (Distribution).
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Is this project compliant with EHP laws, regulations, and
executive orders?

Yes

406 Mitigation

There is no additional mitigation information on FAASt
[Distribution Pole and Conductor Repair-Bayamon Group
2] (Distribution).

Environmental Historical Preservation

EHP Conditions

Any change to the approved scope of work will require re-evaluation for compliance with NEPA and other Laws and
Executive Orders.
This review does not address all federal, state and local requirements. Acceptance of federal funding requires recipient to
comply with all federal, state and local laws. Failure to obtain all appropriate federal, state and local environmental permits
and clearances may jeopardize funding.
If ground disturbing activities occur during construction, applicant will monitor ground disturbance and if any potential
archaeological resources are discovered, will immediately cease construction in that area and notify the State and FEMA.
Executive Order 11988 - Floodplains - Applicant must obtain any required permits from the Planning Board prior to initiating
work and comply with any conditions of the permit. All coordination (emails, letters, documented phone calls) pertaining to
these activities and compliance must be provided and maintained in the Applicant's permanent files.
Endangered Species Act (ESA) - The Applicant must provide documentation at close-out that proves completion of
required Conservation Measures. Conditions for the Puerto Rican Boa 1. Inform all personnel about the potential presence
of the PR boa and the VI boa in areas where the proposed work will be conducted. Photographs of the PR and VI Boa are
to be prominently displayed at the site. The recipient must ensure that project personnel is able to correctly identify a PR or
VI boa. For information on PR boa, please visit: https://ecos.fws.gov/ecp/species/6628. 2. Prior to any construction activity,
including removal of vegetation and earth movement, the boundaries of the project area must be delineated, buffer zones,
and areas to be excluded and protected, should be clearly marked in the project plan and in the field to avoid further habitat
degradation into forested areas. Once areas are clearly marked, and prior to any construction activity, including site
preparation, project personnel able to correctly identify a PR or VI boa must survey the areas to be cleared to ensure that no
boas are present within the work area. Vehicle and equipment operation must remain on designated access roads/paths
and within rights-of way. 3. If a PR boa is found within any of the working or construction areas, activities should stop in the
area where the boa was found. Do not capture the boa. If boas need to be moved out of harm's way, project personnel
designated by the recipient shall immediately contact the Puerto Rico Department of Natural and Environmental Resources
(PRDNER) Rangers for safe capture and relocation of the animal (PRDNER phone #s: 787-724-5700, 787-230-5550, 787-
771-1124). If immediate relocation is not an option, project-related activities at this area must stop until the boa moves out
of harm's way on its own. Activities at other work sites, where no boas have been found after surveying the area, may
continue. 4. Measures should be taken to avoid and minimize PR boa casualties by heavy machinery or motor vehicles
being used on site. Any heavy machinery left on site (staging) or near potential PR boa habitat (within 50 meters of potential
boa habitat), needs to be thoroughly inspected each morning before work starts to ensure that no boas have sheltered
within engine compartments or other areas of the equipment. If PR boas are found within vehicles or equipment, do not
capture the animal and let it move on its own or call PRDNER Rangers for safe capture and relocation of the boa (PRDNER
phone #s: 787-724-5700, 787-230-5550, 787-771-1124). If not possible, the animal should be left alone until it leaves the
vehicle on its own. 5. PR boas may seek shelter in debris piles. Measures should be taken to avoid and minimize boa
casualties associated with sheltering in debris piles as a result of project activities. Debris piles should be placed far away
from forested areas. Prior to moving, disposing or shredding, debris piles should be carefully inspected for the presence of
boas. If PR boas are, found within debris piles, do not capture the animal and let it move on its own or call PRDNER
Rangers for safe capture and relocation of the animal. If debris piles will be left on site, we recommend they be placed in
areas that will not be disturbed in the future. 6. For all boa sightings (dead or alive), personnel designated by the recipient
must record the time and date of the sighting and the specific location where the boa was found. Data should also include a
photo of the animal dead or alive, and site GPS coordinates, and comments on how the animal was detected and its
behavior. If the PR boa was accidentally killed as part of the project actions, please include information on what
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Signed By Nieves, Ezequiel Signed On   07/07/2022

conservation measures had been implemented and what actions will be taken to avoid further killings. All boa-sighting
reports should be sent to the USFWS Caribbean Ecological Services Field Office, Marelisa Rivera - Deputy Field
Supervisor, 787- 851-7297 extension 206, 787-510-5207, marelisa_rivera@fws.gov.
Resource Conservation and Recovery Act, aka Solid Waste Disposal Act (RCRA) - 1. The Applicant shall handle, manage,
and dispose of all types of hazardous waste in accordance with requirements of local, state, and federal laws, regulations,
and ordinances. In addition, the Applicant shall ensure that all debris is separated and disposed of in a manner consistent
with the PR DNER guidelines at a permitted site or landfill. The contractor/applicant will be responsible for the proper
disposition of construction debris in authorized landfills providing the name, location, coordinates and permits of the facility
to the corresponding authorities. 2. The applicant is responsible to ensure damaged transformers are handled, managed
and disposed of in accordance with all federal and state laws and requirements. Downed electrical equipment may contain
toxic and hazardous materials, such as polychlorinated biphenyls (PCBs), and may spill these materials if a rupture occurs.
Applicant is responsible for screening transformers that do or may contain PCBs and the area where any related spill
occurred. The applicant is then responsible to handle, manage, dispose of, or recycle damaged equipment and
contaminated soil as appropriate. Where possible, temporary measures should be implemented to prevent, treat, or contain
further releases or mitigate the migration of PCBs into the environment. If damaged equipment or material storage
containers must be stored temporarily, containers should be placed on hardened surface areas, such as a concrete or an
asphalt for no more than 90 days. Excavated contaminated material should be disposed of in accordance with federal and
state laws and requirements. 3. Unusable equipment, debris, white goods, scrap metal any other material shall be disposed
in approved manner and location. In the event significant items are discovered during the implementation or development of
the project the Applicant shall handle, manage and dispose petroleum products, hazardous materials and toxic waste in
accordance to the requirements of the local and federal agencies. Noncompliance with these requirements may jeopardize
receipt of federal funds.

EHP Additional Info

There is no additional environmental historical preservation on FAASt [Distribution
Pole and Conductor Repair-Bayamon Group 2] (Distribution).

Final Reviews

Final Review

Review Comments

Final Review Completed. Project is ready for Recipient Review.

Recipient Review

Review Comments

Recipient review completed. Project is ready for Applicant Review.

Project Signatures
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v0

Project # 673848 P/W # 10751

Project Category F - Utilities

Project Title FAASt [Distribution Pole and Conductor
Repair-Carolina Group 3] (Distribution)

Project Size Small

Activity
Completion Date

9/20/2027

Process Step Obligated

Project Type Specialized

Applicant PR Electric Power Authority (000-UA2QU-
00)

Event 4339DR-PR (4339DR)

Declaration Date 9/21/2017

Incident Start Date 9/17/2017

Incident End Date 11/15/2017

Department of Homeland Security
Federal Emergency Management Agency

General Info

Damage Description and Dimensions

The Disaster # 4339DR, which occurred between 09/17/2017 and 11/15/2017, caused:

Damage #1231560; FAASt [Distribution Pole and Conductor Repair-Carolina Group 3] (Sabana
Llana 13kV #1 1646-02, Villamar 1657-02, Canovanas T.C. #1 2402-02, Canovanas T.C. #1 2402-
03, Canovanas T.C. #2 2404-06) )

DDD for this facility codified in the 136271 - MEPA078 Puerto Rico Electrical Power Authority Island Wide FAASt Project.

General Facility Information:

Facility Type: Power generation, transmission, and distribution facilities
Facility: Distribution Feeders Sabana Llana 13kV #1 1646-02, Villamar 1657-02, Canovanas T.C. #1
2402-02, Canovanas T.C. #1 2402-03, Canovanas T.C. #2 2404-06
Facility Description: The specific facilities included in this project are: poles and structures (including their
foundations), framing and insulators, load break switches (manual and automated), capacitor banks,
voltage regulators, transformers (including lightning arresters and fuse cut-outs), conductors, guy wires,
anchoring, grounding assemblies, underground cable, underground cable systems, fault interrupting
equipment (fuses, reclosers, and sectionalizers), and any other associated components.
Approx. Year Built: 1980
Location Description: These interconnected and interfunctional distribution feeders (sites) establish the
electrical distribution system. The feeders all originate from a substation (start) and serve customers along
a route to various locations (end). The coordinates represented by GPS end is the end of the mainline
backbone of each feeder.
Start GPS Latitude/Longitude: 
End GPS Latitude/Longitude: 

General Damage Information:

Date Damaged: 9/20/2017
Cause of Damage: High winds & wind driven rain, caused by Cat 4 Hurricane Maria

 

Final Scope

Date Downloaded: 7/12/22 1:23pm AST 1 of 13



1231560
FAASt [Distribution Pole and Conductor Repair-Carolina Group 3] (Sabana Llana 13kV #1
1646-02, Villa

Introduction

The purpose of this document is to submit for approval the detailed Scope of Work ("SOW") to COR3 and FEMA for the Distribution Pole and
Conductor Repair - Carolina Group 3 Project under DR-4339-PR Public Assistance. The document provides a description of the project
including scope, schedule, and cost estimates as well as Environmental & Historical Preservation ("EHP") requirements and proposed 406
hazard mitigation work. LUMA Energy is seeking approval from COR3 and FEMA for project funding to repair, restore, or replace the eligible
facilities.

LUMA submits this detailed SOW pursuant to the Transmission and Distribution Operations & Maintenance Agreement between Puerto Rico
Electric Power Authority ("PREPA"), the Puerto Rico Public[1]Private Partnerships Authority ("P3A") and LUMA Energy, and in accordance with
the Consent to Federal Funding Letter issued by PREPA and P3A and provided herein as Appendix F which collectively provides the
necessary consent for LUMA Energy, as agent of PREPA, to undertake work in connection with any Federal Funding requests related to the
Transmission and Distribution System submitted to FEMA.

Facilities

The facilities listed below are part of the feeder systems in the Carolina Region. These interconnected and inter-functional distribution feeders
(sites) are part of the electrical distribution system. All the feeders originate from a substation (start) and serve customers along the route to
various locations (end). The coordinates shown below as "GPS End" represent the end of the mainline backbone of each feeder.

Name Feeder
Number

GPS Start GPS End Phase Voltage Level
(kV)

Construction Date

Sabana Llana 13kV
#1

1646-02 3 Phase 13.2 More than 20 years

Villamar 1657-02 3 Phase 13.2 More than 20 years

Canovanas T.C. #1 2402-02 3 Phase 13.2 More than 20 years

Canovanas T.C. #1 2402-03 3 Phase 13.2 More than 20 years

Canovanas T.C. #2

 

2404-06 3 Phase 13.2 More than 20 years

 

Project Scope of Work

Proposed 428 Public Assistance Scope of Work:

Feeder 1646-02 Scope:

    • Remove one 40ft wood pole and install one 45ft galvanized steel S3 pole in the same location. Cross arms, insulators  and all associated
hardware will also be replaced along with the new structure.

Feeder 1657-02 Scope:

    • No 428 PA work identified at this time, refer to 406 HMGP description below.

Feeder 2402-02 Scope:

    • Remove one 45ft wood pole and install one 50ft galvanized steel S8 pole in the same location. Cross arms, insulators and all associated
hardware will also be replaced along with the new structure.
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Feeder 2402-03 Scope:

    • No 428 PA work identified at this time, refer to 406 HMGP description below.

Feeder 2404-06 Scope:

    • No 428 PA work identified at this time, refer to 406 HMGP description below.

 

Project Estimate

Project Cost Estimate 428 Public
Assistance

Planning, Permits and Applications (FAASt 335168) $2,500

Environmental Management (FAASt 335168) $5,000

Engineering (FAASt 335168) $3,854

Project Management (FAASt 335168) $1,927

Distribution Line $38,543

Contingency $5,182

Total $57,006

 

 

Work To Be Completed (WTBC): $57,006

 

A&E Deduction (Global A&E FAASt 335168) -$13,281

 

Project Total Cost: $43,725

 

 

For detailed cost estimate, please refers to document labeled: 673848-DR4339PR-Appendix H - Detail Cost Estimate - Carolina Group 3
Rev0.xlsx.

 

 

Project Notes:

1. Refer to detailed SOW provided in document: 673848-DR4339PR-Detailed SOW-Distribution Pole and Conductor Repair- Carolina Group 3
Rev0.pdf
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406 HMP Scope

2. For reference documents Appendix A thru K, see file labeled: 673848-DR4339PR-DSOW-Distribution Pole and Conductor Repair- Appendix
A-K.zip.

3. For EHP Requirements, refer to pages 8 to 12 of the detailed SOW and reference documents: Appendix J & K.

4. Architectural and Engineering (A&E) costs are deducted given previously obligated Global A&E Project for the subject FAASt PREPA work
(see project: 335158 - FAASt A&E PREPA). 

Project number:  673848 FAASt [Distribution Pole and Conductor Repair-Carolina Group 3]

Damage #1231560; FAASt [Distribution Pole and Conductor Repair-Carolina Group 3] (Sabana Llana 13kV #1 1646-02, Villamar
1657-02, Canovanas T.C. #1 2402-02, Canovanas T.C. #1 2402-03, Canovanas T.C. #2 2404-06))

Applicant: PR Electric Power Authority (000-UA2QU-00)

Location:  Carolina, Puerto Rico

Start GPS Latitude/Longitude: , End GPS Latitude/Longitude: 

Hazard Mitigation Narrative

During the incident period from September 17, 2017, to November 15, 2017, the Commonwealth of Puerto Rico experienced
hurricane-force winds, heavy rain, flooding and power outage “loss of power” from Hurricane Maria. The incident caused damage
to the electrical system, such as the power generation plants, transmission and distribution lines, substations, communication
systems, buildings, among other damages to the infrastructures owned, operated, and maintained by the Puerto Rico Electric
Power Authority (PREPA).

Ø   Project #673848 (Distribution Pole and Conductor Repair-Carolina Group 3).

The Distribution Pole and Conductor Repair-Carolina Group 3 consists of 5 interconnected and inter-functional distribution feeders
(sites) establish the electrical distribution system as follows: (Sabana Llana 13kV #1 1646-02, Villamar 1657-02, Canovanas T.C.
#1 2402-02, Canovanas T.C. #1 2402-03, Canovanas T.C. #2 2404-06).

The Method of Repair (MOR) included the replacement of the damaged critical distribution poles (wood, concrete or galvanized),
cross-arms, insulators, and all associated hardware needed for the new structure. According to the information provided by the
Applicant, due to the high velocity hurricane winds, wind-blown debris, and prolonged heavy rain, were the main cause of the
damages of the facilities.

In order to minimize the damages in a future event, the Applicant is proposing as a mitigation measure, increase the strength of the
poles by increasing the wind tolerance to +160mph. Note: The FEMA Accelerated Award Strategy (FAASt) MOR included the
PREPA distribution standards and specifications that were based on a 145mph sustained winds. However, the new PREPA
Standard 2021 updates the design-criteria to a 160mph sustained winds resistant. The +160mph wind tolerance mitigation
measure, will protect and make the affected infrastructure more resistant, stronger, and resilient to similar hazards.

Hazard Mitigation Proposal (HMP) Scope of Work:

In order to prevent or reduce future damages from similar events, the applicant proposed the following mitigation measures:

Mitigation Measures (Replacement)

1.To avoid damage in a future event, the Applicant is proposing as a mitigation measure, increase the strength of the poles by
increasing the wind tolerance of all materials to +160mph. The FAASt MOR included the PREPA distribution standards and
specifications that were based on a 145mph sustained winds. However, the new PREPA Standard 2021 updates the design-
criteria to a 160mph sustained winds resistant. The above mitigation measures will protect and make the affected infrastructure
more resistant, stronger, and resilient to similar hazards. Refer to Appendix J: Section VI.D.1 of the PAPPG V3.1.

Ø   Distribution Critical Poles Replacement] 406 Mitigation Scope of Work:

1.Feeder 1646-02 Scope: Replace one (1) 45ft concrete H4 pole by one (1) 45ft galvanized steel S3 pole.
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2.Feeder 2402-02 Scope: Replace one (1) 45ft concrete H6 pole by one (1) 45ft galvanized steel S8 pole. Cross arms, insulators
and all associated hardware will also be replaced along with the new structure.

Hazard Mitigation Proposal (HMP) Cost

Total Net Hazard Mitigation Cost (Base Cost) =                               $4,443.00

+ HM (Applicant A&E, Management & General Conditions) =     $1,177.00

Hazard Mitigation Total Cost =                                                             $5,620.00

HMP Cost-Effectiveness Calculations

HMR = (Total Net Hazard Mitigation Cost / Project Net In-Kind Repair Cost) x 100

HMR = ($4,443.00/ $38,543.00 x 100 = 11.53%

The cost of this Hazard Mitigation Proposal (HMP) is 11.53% of the repair or restoration costs and is deemed cost effective per
FEMA Public Assistance Program and Policy Guide (PAPPG) V3.1 April2018, Chapter 2, VII., Section C, ___ 15%Rule, _X_
100% Rule, ___ BCA Rule. This Hazard Mitigation Proposal meets eligible repair and restoration cost effective requirements.

* See Mitigation Profile Documents Tab for complete version of this HMP and supporting documents.

* Due to GM system constraints in the Mitigation Profile Cost Tab, there may be a discrepancy in the total dollar amount of the
mitigation proposal (or, the cost effectiveness statement) cited in the Cost Tab of the project(s). Whenever a difference between
the Mitigation Cost Tab and the completed HMP cost occurs, the correct dollar amount of the grant proposal will default to the
amount of 406 funding cited on the actual HMP document (and the Cost Summary Spreadsheet) uploaded into the Mitigation
Profile Documents Tab.

* This project Hazard Mitigation costing / soft cost / factor methodologies followed the same procedures provided in the cost
estimates of the PA portion of the project.
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CRC Gross Cost $43,725.00
Total 406 HMP Cost $5,620.00
Total Insurance Reductions $0.00

CRC Net Cost $49,345.00
Federal Share (90.00%) $44,410.50
Non-Federal Share (10.00%) $4,934.50

Cost

Code Quantity Unit Total Cost Section
3510 (Engineering And Design Services (Global A&E PREPA FAASt Project
335168))

1.00 Lump
Sum

($13,281.00) Uncompleted

9001 (Total Cost Estimate (FAASt Project 136271)) 1.00 Lump
Sum

$57,006.00 Uncompleted
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Award Information
Version Information

Version
#

Eligibility
Status

Current
Location Bundle Number Project

Amount
Cost
Share

Federal Share
Obligated

Date
Obligated

0 Eligible Awarded PA-02-PR-4339-PW-
10751(12069)

$49,345.00 90 % $44,410.50 7/11/2022

Drawdown History

EMMIE Drawdown Status As of Date Obligation Number Expenditure Number Expended Date Expended Amount
No Records
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Subgrant Conditions

As described in Title 2 Code of Federal Regulations (C.F.R.) § 200.333, financial records, supporting documents, statistical
records and all other non-Federal entity records pertinent to a Federal award must be retained for a period of three (3)
years from the date of submission of the final expenditure report or, for Federal awards that are renewed quarterly or
annually, from the date of the submission of the quarterly or annual financial report, respectively, as reported to the Federal
awarding agency or pass-through entity in the case of a subrecipient. Federal awarding agencies and pass-through entities
must not impose any other record retention requirements upon non-Federal entities. Exceptions are stated in 2 C.F.R.
§200.333(a) – (f)(1) and (2). All records relative to this project are subject to examination and audit by the State, FEMA and
the Comptroller General of the United States and must reflect work related to disaster-specific costs.

In the seeking of proposals and letting of contracts for eligible work, the Applicant/Subrecipient must comply with its Local,
State (provided that the procurements conform to applicable Federal law) and Federal procurement laws, regulations, and
procedures as required by FEMA Policy 2 CFR Part 200, Procurement Standards, §§ 317-326.

The Recipient must submit its certification of the subrecipient’s completion of this project, the final claim for payment, and
supporting documentation within 180 days from the date that the applicant completes the scope of work, or the project
deadline, whichever occurs first. FEMA reimburses Large Projects (those with costs above the large project threshold)
based on the actual eligible final project costs. Therefore, during the final project reconciliation (closeout), the project may
be amended to reflect the reconciliation of actual eligible costs.

When any individual item of equipment purchased with PA funding is no longer needed, or a residual inventory of unused
supplies exceeding $5,000 remains, the subrecipient must follow the disposition requirements in Title 2 Code of Federal
Regulations (C.F.R.) § 200.313-314.

The terms of the FEMA-State Agreement are incorporated by reference into this project under the Public Assistance award
and the applicant must comply with all applicable laws, regulations, policy, and guidance. This includes, among others, the
Robert T. Stafford Disaster Relief and Emergency Assistance Act; Title 44 of the Code of Federal Regulations; FEMA
Policy No. 104-009-2, Public Assistance Program and Policy Guide; and other applicable FEMA policy and guidance.

The DHS Standard Terms and Conditions in effect as of the declaration date of this emergency declarations or major
disaster, as applicable, are incorporated by reference into this project under the Public Assistance grant, which flow down
from the Recipient to subrecipients unless a particular term or condition indicates otherwise.

The Uniform Administrative Requirements, Cost Principles, and Audit Requirements set forth at Title 2 Code of Federal
Regulations (C.F.R.) Part 200 apply to this project award under the Public Assistance grant, which flow down from the
Recipient to all subrecipients unless a particular section of 2 C.F.R. Part 200, the FEMA-State Agreement, or the terms and
conditions of this project award indicate otherwise. See 2 C.F.R. §§ 200.101 and 110.

The subrecipient must submit a written request through the Recipient to FEMA before it makes a change to the approved
scope of work in this project. If the subrecipient commences work associated with a change before FEMA approves the
change, it will jeopardize financial assistance for this project. See FEMA Policy No. 104-009-2, Public Assistance Program
and Policy Guide.

The Subrecipient provided the estimate for this PW. FEMA validated the estimate and found it to be reasonable for the
work to be performed.

Pursuant to section 312 of the Stafford Act, 42 U.S.C. 5155, FEMA is prohibited from providing financial assistance to any
entity that receives assistance from another program, insurance, or any other source for the same work. The subrecipient
agrees to repay all duplicated assistance to FEMA if they receive assistance for the same work from another Federal
agency, insurance, or any other source. If an subrecipient receives funding from another federal program for the same
purpose, it must notify FEMA through the Recipient and return any duplicated funding.

Insurance

Additional Information
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6/22/2022

GENERAL INFORMATION

Event: DR4339-PR 

Project: SP 673848        

Category of Work: Cat F - Utilities

Applicant: PR Electric Power Authority

Event Type: Hurricane / Hurricane Maria 

Cause of Loss: Wind / Wind Driven Rain 

Incident Period: 9/17/2017 to 11/15/2017              

Total Public Assistance Amount: $49,345.00 (Repairs Amount $43,725.00 + Mitigation Amount $5,620.00)

 

COMMERCIAL INSURANCE INFORMATION

Does the applicant have a Commercial Policy that extends coverage for this facility: Yes

Policies Issued by: Willis Towers Watson, Multinational Insurance Company and Mapfre                 

Policy Numbers: Willis Towers Watson (B0804Q1966F17, B0804Q14312F17, B0804Q19673F17, B0804Q19672F17, B0804Q18529F17,
B0804Q14312F17, B0804Q19674F17, B0804Q18411F17, B0804Q14310F17, B0804Q11038F17, B0804Q14507F17, B0804Q14312F17)  

Mapfre Praico Insurance Company (1398178000644)

Multinational Insurance Company (88-CP-000307831-2, 88-CP-000318673-0, 88-CP000318674-0, 88-CP-000318675-0, 88-CP-000318676-
0, 88-CP-000318677-0)  

Policy Period: From: 5/15/2017 To: 5/15/2018

Policy Limits: $300,000,000.00

RCV or ACV: Replacement Cost Value

Deductible Amount $25,000,000.00 each and every occurrence property damage and 30 days each and every occurrence business
interruption in respect of Named Windstorm.

Does the Applicant’s Commercial Policy extend coverage for the damage described in this project: No

 

NUMBER OF DAMAGED LOCATIONS INCLUDED IN THIS PROJECT:   (1)

 

Damaged Inventory (DI) #1231560 :

FAASt [Distribution Pole and Conductor Repair-Carolina Group 3] (Sabana Llana 13kV #1 1646-02, Villamar 1657-02, Canovanas
T.C. #1 2402-02, Canovanas T.C. #1 2402-03, Canovanas T.C. #2 2404-06))

Location Description: Feeders Sabana Llana 13kV #1 1646-02, Villamar 1657-02, Canovanas T.C. #1 2402-02, Canovanas T.C. #1 2402-
03, Canovanas T.C. #2 2404-06

GPS Coordinates: Start  to  End

Cause of Loss: Wind / Wind Driven Rain
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SOV / Schedule #: Not insured 

SOV / Schedule Amount: Not insured

Applicable Deductible Amount: N/A

Damage Inventory Amount: $49,345.00 (Repairs Amount $43,725.00 + Mitigation Amount $5,620.00)

 

Prior Obtain and Maintain Requirement:

No prior insurance requirements were found for this facility.

 

Reduction(s):

No insurance reduction will be applied to this project as coverage is not anticipated. An anticipated insurance reduction of $193,746,436.00
was applied to FAAST project # 136271 for anticipated insurance proceeds for Hurricane Maria losses. For ease of reference, please see
table of insurance allocations: “PREPA Allocation Plan – All Disasters” file.

 

Obtain and Maintain Requirement:

No Obtain & Maintain Requirement is being mandated for the FAASt [Distribution Pole and Conductor Repair-Carolina Group 3] (Sabana
Llana 13kV #1 1646-02, Villamar 1657-02, Canovanas T.C. #1 2402-02, Canovanas T.C. #1 2402-03, Canovanas T.C. #2 2404-06))
because the facility does not meet the definition of building, equipment, contents, or vehicle.

Insurance Proceeds Statement:

FEMA acknowledges that the Applicant is in negotiations with their insurance carrier at the time of the FEMA insurance review and might have
received partial settlements.  In accordance with 44 CFR §206.250-253, in the absence of an actual settlement, anticipated insurance
recoveries will be deducted from this project based on Applicant’s insurance policy limits.  FEMA subsequently adjusts the eligible costs
based on the actual amount of insurance proceeds the Applicant receives after a final settlement.

FEMA’s Recovery Policy FP 206-086-1, Public Assistance Policy on Insurance (June 29, 2015), requires applicants to take reasonable efforts
to recover insurance proceeds that it is entitled to receive from its insurers. FEMA will consider final insurance settlements that may be less
than the insurance policy limits when an applicant demonstrates that it has taken reasonable efforts to recover insurance proceeds that it is
entitled on a case-by-case basis.

Standard Insurance Comments

FEMA Policy 206-086-1
PART 2: Other Insurance-Related Provisions. (Sections 312 and 406(d) of the Stafford Act) 

A.        Duplication of Benefits. FEMA cannot provide assistance for disaster-related losses that duplicate benefits available to an
applicant from another source, including insurance.   
 

1. Before FEMA approves assistance for a property, an applicant must provide FEMA with information about any actual or anticipated
insurance settlement or recovery it is entitled to for that property.

2. FEMA will reduce assistance to an applicant by the amount of its actual or anticipated insurance proceeds.

3. Applicants must take reasonable efforts to recover insurance proceeds that they are entitled to receive from their insurer(s). 

Jean-Carlo Echevarria, PA Insurance Specialist, CRC Atlantic, Guaynabo, PR

O&M Requirements
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Is this project compliant with EHP laws, regulations, and
executive orders?

Yes

There are no Obtain and Maintain Requirements on FAASt
[Distribution Pole and Conductor Repair-Carolina Group 3]
(Distribution).

406 Mitigation

There is no additional mitigation information on FAASt
[Distribution Pole and Conductor Repair-Carolina Group 3]
(Distribution).

Environmental Historical Preservation

EHP Conditions

Any change to the approved scope of work will require re-evaluation for compliance with NEPA and other Laws and
Executive Orders.
This review does not address all federal, state and local requirements. Acceptance of federal funding requires recipient to
comply with all federal, state and local laws. Failure to obtain all appropriate federal, state and local environmental permits
and clearances may jeopardize funding.
If ground disturbing activities occur during construction, applicant will monitor ground disturbance and if any potential
archaeological resources are discovered, will immediately cease construction in that area and notify the State and FEMA.
Endangered Species Act (ESA) - The Applicant must provide documentation at close-out that proves completion of
required Conservation Measures. Conditions for the Puerto Rican Boa 1. Inform all personnel about the potential presence
of the PR boa and the VI boa in areas where the proposed work will be conducted. Photographs of the PR and VI Boa are
to be prominently displayed at the site. The recipient must ensure that project personnel is able to correctly identify a PR or
VI boa. For information on PR boa, please visit: https://ecos.fws.gov/ecp/species/6628. 2. Prior to any construction activity,
including removal of vegetation and earth movement, the boundaries of the project area must be delineated, buffer zones,
and areas to be excluded and protected, should be clearly marked in the project plan and in the field to avoid further habitat
degradation into forested areas. Once areas are clearly marked, and prior to any construction activity, including site
preparation, project personnel able to correctly identify a PR or VI boa must survey the areas to be cleared to ensure that no
boas are present within the work area. Vehicle and equipment operation must remain on designated access roads/paths
and within rights-of way. 3. If a PR boa is found within any of the working or construction areas, activities should stop in the
area where the boa was found. Do not capture the boa. If boas need to be moved out of harm's way, project personnel
designated by the recipient shall immediately contact the Puerto Rico Department of Natural and Environmental Resources
(PRDNER) Rangers for safe capture and relocation of the animal (PRDNER phone #s: 787-724-5700, 787-230-5550, 787-
771-1124). If immediate relocation is not an option, project-related activities at this area must stop until the boa moves out
of harm's way on its own. Activities at other work sites, where no boas have been found after surveying the area, may
continue. 4. Measures should be taken to avoid and minimize PR boa casualties by heavy machinery or motor vehicles
being used on site. Any heavy machinery left on site (staging) or near potential PR boa habitat (within 50 meters of potential
boa habitat), needs to be thoroughly inspected each morning before work starts to ensure that no boas have sheltered
within engine compartments or other areas of the equipment. If PR boas are found within vehicles or equipment, do not
capture the animal and let it move on its own or call PRDNER Rangers for safe capture and relocation of the boa (PRDNER
phone #s: 787-724-5700, 787-230-5550, 787-771-1124). If not possible, the animal should be left alone until it leaves the
vehicle on its own. 5. PR boas may seek shelter in debris piles. Measures should be taken to avoid and minimize boa
casualties associated with sheltering in debris piles as a result of project activities. Debris piles should be placed far away
from forested areas. Prior to moving, disposing or shredding, debris piles should be carefully inspected for the presence of
boas. If PR boas are, found within debris piles, do not capture the animal and let it move on its own or call PRDNER
Rangers for safe capture and relocation of the animal. If debris piles will be left on site, we recommend they be placed in
areas that will not be disturbed in the future. 6. For all boa sightings (dead or alive), personnel designated by the recipient
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must record the time and date of the sighting and the specific location where the boa was found. Data should also include a
photo of the animal dead or alive, and site GPS coordinates, and comments on how the animal was detected and its
behavior. If the PR boa was accidentally killed as part of the project actions, please include information on what
conservation measures had been implemented and what actions will be taken to avoid further killings. All boa-sighting
reports should be sent to the USFWS Caribbean Ecological Services Field Office, Marelisa Rivera - Deputy Field
Supervisor, 787- 851-7297 extension 206, 787-510-5207, marelisa_rivera@fws.gov.
Executive Order 11988 - Floodplains - Applicant must obtain any required permits from the Planning Board prior to initiating
work and comply with any conditions of the permit. All coordination (emails, letters, documented phone calls) pertaining to
these activities and compliance must be provided and maintained in the Applicant's permanent files.
Resource Conservation and Recovery Act, aka Solid Waste Disposal Act (RCRA) - 1. The Applicant shall handle, manage,
and dispose of all types of hazardous waste in accordance with requirements of local, state, and federal laws, regulations,
and ordinances. In addition, the Applicant shall ensure that all debris is separated and disposed of in a manner consistent
with the PR DNER guidelines at a permitted site or landfill. The contractor/applicant will be responsible for the proper
disposition of construction debris in authorized landfills providing the name, location, coordinates and permits of the facility
to the corresponding authorities. 2. The applicant is responsible to ensure damaged transformers are handled, managed
and disposed of in accordance with all federal and state laws and requirements. Downed electrical equipment may contain
toxic and hazardous materials, such as polychlorinated biphenyls (PCBs), and may spill these materials if a rupture occurs.
Applicant is responsible for screening transformers that do or may contain PCBs and the area where any related spill
occurred. The applicant is then responsible to handle, manage, dispose of, or recycle damaged equipment and
contaminated soil as appropriate. Where possible, temporary measures should be implemented to prevent, treat, or contain
further releases or mitigate the migration of PCBs into the environment. If damaged equipment or material storage
containers must be stored temporarily, containers should be placed on hardened surface areas, such as a concrete or an
asphalt for no more than 90 days. Excavated contaminated material should be disposed of in accordance with federal and
state laws and requirements. 3. Unusable equipment, debris, white goods, scrap metal any other material shall be disposed
in approved manner and location. In the event significant items are discovered during the implementation or development of
the project the Applicant shall handle, manage and dispose petroleum products, hazardous materials and toxic waste in
accordance to the requirements of the local and federal agencies. Noncompliance with these requirements may jeopardize
receipt of federal funds.

EHP Additional Info

There is no additional environmental historical preservation on FAASt [Distribution
Pole and Conductor Repair-Carolina Group 3] (Distribution).
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Reviewed By   MARTINEZ SANTIAGO, ISRAEL Reviewed On   06/24/2022 9:37 AM AST

Reviewed By   Salgado, Gabriel Reviewed On   06/27/2022 8:47 AM AST

Signed By Nieves, Ezequiel Signed On   07/07/2022

Final Reviews

Final Review

Review Comments

FEMA Final Review completed. Project ready for Recipient Review.

Recipient Review

Review Comments

Recipient review completed. Project is ready for applicant review.

Project Signatures
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